
 
 
 
 

 

Livingston County Water & Sewer Authority 
PO Box 396, 1997 D’Angelo Drive, Lakeville, NY 14480 

(585) 346-3523 
www.lcwsa.us 

 
 
 

 

Executive Director 
Jason Molino 

 
Deputy Director 

Lauren Monaghan 

Agenda 
May 21, 2025 at 8:00 a.m. 

Watershed Education Center (Vitale Park) 
Lakeville, NY 14480 

All attachments and reports may be found at 
 www.lcwsa.us 

 
1. Call to Order 

 
2. Approval of Agenda 

 
3. Approval of Minutes  

a. April 23, 2025 – Regular Meeting 
 

4. Reports 
a. Financial Report – April 2025 
b. Operations Report  
c. Capital Report  
d. Executive Director’s Report 
 

5. Other Business 
 
Resolution No.:  2025 - 19  RESOLUTION AWARDING CONESUS LAKE PUMP STATION 

IMPROVEMENTS PROCUREMENT OF PUMP STATION 
CONTROL PANELS 

 
Resolution No.:  2025 - 20 RESOLUTION AWARDING CONESUS LAKE PUMP STATION 

IMPROVEMENTS CONTRACT 2 – PUMPS, SCADA, AND 
ELECTRICAL IMPROVEMENTS 

 
Resolution No.: 2025 – 21 RESOLUTION APPROVING ADJUSTMENTS TO THE 2025 

BUDGET 
 

6. Executive Session 
 

7. Adjournment 
 

Next Regular Meeting: Wednesday, June 18, 2025 @ 8:00 am 
 

http://www.lcwsa.us/
http://www.lcwsa.us/


 
 
 
 

 

Livingston County Water & Sewer Authority 
PO Box 396, 1997 D’Angelo Drive, Lakeville, NY 14480 

(585) 346-3523 
www.lcwsa.us 

 
 
 

 

Executive Director 
Jason Molino 

 
Deputy Director 

Lauren Monaghan 

Unreviewed Minutes 
REGULAR MEETING  
April 23, 2025 at 8:00 a.m. 

Watershed Education Center (Vitale Park) 
Lakeville, NY 14480 

 
Members Attending:  M. McKeown, B. Ceci, R. White, M. Falk (arrived at 8:05 a.m.), T. Saunders, and S. Beardsley  
 
Others attending:  J. Molino (Executive Director), L. Monaghan (Deputy Director), M. Kosakowski (Director of 

Operations), M. McTarnaghan (Water/Wastewater Maintenance Supervisor), R. Lewis (Principal 
Accountant), J. Campbell (Attorney), and S. Wright (Secretary) 

 
Call to Order:   8:01 a.m. 

 
Approval of Agenda: 

Motion: B. Ceci moved, and S. Beardsley seconded to approve the agenda with addition of Resolution No. 18 and an 
Executive Session. Carried unanimously.  
 

Approval of Minutes: 
March 19, 2025 - Regular Meeting  

Motion: S. Beardsley moved, and R. White seconded to approve the regular meeting minutes dated March 19, 2025. 
Carried unanimously. 
 

Reports:     
       Financial Report March 2025  

R. Lewis reviewed the March 2025 Financial Report. LCWSA is now collecting almost half of all payments 
electronically. S. Beardsley inquired about the Health Benefits line on the financial reports as well as the City of 
Rochester payments. R. Lewis explained the Health Benefits line is high for the time period because of the HSA 
contributions that were made at the beginning of the year. These payments were included in the budget and was 
expected. The City of Rochester billing has been estimated and has now corrected itself.  
Motion: T. Saunders moved, and R. White seconded to approve the March 2025 Financial Report. Carried 
unanimously. 

      Operations Report 
M. Kosakowski reviewed the Operations Report. The staff completed a main repair at Gypsy Lane and replaced suction 
lines at the Adam’s Road Pump Station.  

     Capital Report  
L. Monaghan reviewed the status of the capital projects. The bids for the panel construction for the Conesus Lake Pump 
Station project were opened and were under budget.  

       Executive Director Report  
J. Molino reviewed: 

• the Internal Self-Assessment. 
• Interviews went well for the Water/Wastewater Maintenance position. Two candidates have been selected.  
• Biosolids legislation is being discussed and J. Molino will be reaching out to our representatives regarding the 

legislation and how it will affect the Authority. 
• LCWSA will need to submit an application for conveyance of the DOCCS WWTP by September.  
• The Water Supply Agreement with the Village of Geneseo should be on the May 5th agenda.  
• Discussions have taken place with NYS Parks and the Town of Leicester regarding the Pine Taverns area 

proposed water expansion.  
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Livingston County Water & Sewer Authority 
PO Box 396, 1997 D’Angelo Drive, Lakeville, NY 14480 

(585) 346-3523 
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Executive Director 
Jason Molino 

 
Deputy Director 

Lauren Monaghan 

 
Other Business:  
 Resolutions: 

2025-15    RESOLUTION APPROVING ADJUSTMENTS TO THE 2025 BUDGET 
Motion: M. Falk moved, and S. Beardsley seconded to approve Resolution 2025-15. Carried 
unanimously. 

  
2025-16 RESOLUTION AUTHORIZATION TO SUBMIT A GRANT APPLICATION TO THE 

NORTHERN BORDER REGIONAL COMMISSION  
Motion: B. Ceci moved, and T. Saunders seconded to approve Resolution 2025-16. Carried 
unanimously. 
 

2025-17 RESOLUTION ADOPTING POLICY ON NONDISCRIMINATION IN PROGRAMS RECEIVING 
FEDERAL ASSISTANCE FROM THE U.S. ENVIRONMENTAL PROTECTION AGENCY 
Motion: R. White moved, and M. Falk seconded to approve Resolution 2025-17. Carried 
unanimously. 
 

2025-18 RESOLUTION AUTHORIZING THE CREATION OF ONE (1) WATER RESOURCE 
SUSTAINABILITY ANALYST POSITION 
Motion: B. Ceci moved, and T. Saunders seconded to approve Resolution 2025-18. Carried 
unanimously. 
 

Executive Session: 
Motion: B. Ceci moved, and M. Falk seconded that the board reconvene in Executive Session at 9:51 a.m. for the 
purpose of discussions concerning the medical, financial, credit or employment history of a particular person or 
corporation, or matter leading to the appointment, employment, promotion, demotion, discipline, suspension, 
dismissal or removal of a particular person or corporation. Carried unanimously. 
 
Motion: S. Beardsley moved, and M. Falk seconded to end the Executive Session at 10:05 a.m. with no action taken. 
Carried unanimously. 

 
  

Adjournment:  10:05 a.m.  
 

Motion: R. White moved, and T. Saunders seconded to close the meeting. Carried unanimously. 
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Livingston County Water and Sewer Authority 

Summary 

Balance Sheet 

Capital Projects 

Cash 

Revenue & Expense 

Purchased Water Analysis 

Purchased Sewer Analysis 

Disbursements 

Debt 

Capital 

Operating 

$50,199.45 

$ 6,883.45 

$415,528.07 

Total Disbursements $472,610.97 

April 2025 

Financial Report 

Page(s) 

1 

2-5

6 

7 

8-12

13 

14 

15 

16 

17-25



Year to date 

Current Period 
Retail Fees down 

$514,869 

$37,890 
$60,625 

April 2025 
Revenue & Expenses 

REVENUE 

2025 Budget Revenue -$4,690,956 

ADM (both water & sewer) 

-Retail Fees represents billing 11/1/24-1/31/25, next billing May 2025/or 2/1/25-4/30/25

EXPENSES 

2025 Budget Expenses -$4,690,956 

Year to Date Expenses $ 1,454,251 (Approximately 31 % of total budget) 

Current Period 

Decreases 
6130 Financial Services 
6310 Outside Services 

6620 Bldg. Supply 

6550 Chemicals 

Increases 
6140 Computer Services 

6510 Purchased Water 

$ 422,355 

$21,948 
$65,528 

$61,204 

$21,999 

$21,308 

$21,202 

Pd MMB in April 2024 & May 2025 
Not all 2024 encumbrances have been paid. 
New in 2025 if a repair is done by an outside vendor 
it is being coded as 6621 (repair). 
In 2024 all building supply/in house repairs were coded 
here, now only the supply is, in house repairs are coded 
as 6621. 
Per Jeff-buying in larger quantities, higher strength & using 
Less. Predicting to be under budget. 

Trimble & Ziptility Software, paying subscriptions at one 
time instead of several times a year. 
See attached analysis. 

CD 



A12040 Oper:RL 

Date 5/15/2025 

Time 11:38 AM 

CURRENT ASSETS 

Cash & Cash Equivalents: 

Accounts Receivable: 

03.1210 

04.1215 

03.1230 

04.1230 

03.1235 

04.1235 

03.1290 

Capital Contributions Receiv 

03.1.275 

03.1380 

03.1382 

Inventory: 

01.1300 

Prepaid Expenses: 

01.1700 

03.1700 

Funds Held for Others: 

02.1100 

06.1185 

Livingston Co. Water Sewer Authority 

Balance Sheet - Grouping 

April2025 

01 Checking - Operating 

03 Checking - Reserve 

04 Checking - Debt Reserve 

Total Cash & Cash Equivalents 

NR Retail Fees 

AIR Fees Debt 

Accrued Billing 

Accrued Billing 

A/R Relevy 

NR Debt Relevy 

Other Receivables 

Total Accounts Receivable 

Contributions Receivable 

Contributuons Receivable-LT 

Cont. Rec.-LT Dairy Knoll 

Total Capital Contributions Re 

Inventory 

Total Inventory 

Prepaid Expenses 

Prepaid Exp 

Total Prepaid Expenses 

Checking - Clearing 

Checking- Funds Held for Othe 

Total Funds Held for Others 

Total CURRENT ASSETS 

14,812 

1,025,549 

1,176,702 

2,217,063 

176,293 

28,943 

0 

0 

0 

0 

139,920 

345,157 

41,883 

60,346 

117,154 

219,384 

47,406 

47,406 

69,796 

(948) 

68,848 

23,663 

1,461 

25,124 

705,919 

Page 1 

Balance Sheet - Grouping 

Period 04/2025 



A12040 Oper:RL 

Date 5/15/2025 

Time 11:38 AM 

NON-CURRENT ASSETS 

Restricted Cash: 

05.1160 

01.1181 

01.1182 

04.1175 

07.1183 

Capital Contrib Receivable 

Property & Equpment, Net Dep 

01.1410 

01.1420 

01.1430 

01.1440 

01.1450 

01.1460 

01.1470 

01.1480 

01.1490 

01.1520 

01.1530 

01.1540 

01.1550 

01.1560 

01.1570 

01.1580 

01.1590 

Work-In-Progress 

01.1600 

Deferred Outflow Asset 

01.2200 

01.2210 

Deferred Inflows 

Livingston Co. Water Sewer Authority 

Balance Sheet - Grouping 

April2025 

Checking - Restricted 

SLGS Debt Reserve 

C8-6449-05-00-Reserve 

CD - for loan covenent's 

2024 BAN On Deposit with Trust 

Total Restricted Cash 

Land 

DP, Electronic, Comm Equip 

Automotive Equipment 

Bldg Maint, Tools, Machines 

Water Distribution Systems 

Sewer Collection Systems 

Buildings 

Leased Holdings Improvements 

Right to Use Asset Vlivonia 

Accum Depr: Electronic Equip 

Accum Depr: Automotive 

Accum Depr: Tools, Machines 

Accum Depr: Water Systems 

Accum Depr: Sewer Systems 

Accum Depr: Buildings 

Accum. Dep-leased Holdings 

Accum Depr Right to Use 

Total Property & Equipment 

Work-In-Progress 

Total Work-In-Progress 

Deferred Outflow-Pension 

Deferred Outlow -OPEB 

Total Deferred Outflow Asset 

12,372 

112,279 

280,812 

83,006 

123,343 

611,813 

150,285 

648,422 

1,194,137 

3,795,259 

22,582,797 

31,552,135 

6,205,400 

871,377 

259,309 

(530,221) 

(507,697) 

(2,240,814) 

(5,972,413) 

(13,062,119) 

(3,262,449) 

(116,184) 

(95,859) 

41,471,362 

2,302,945 

2,302,945 

638,664 

305,043 

943,707 

Page 2 

Balance Sheet - Grouping 

Period 04/2025 
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A12040 Oper:RL 

Date 5/15/2025 

Time 11:38 AM 

CURRENT LIABILITIES 

Accounts Payable 

01.2050 

04.2025 

Current Portion Loans Paya bl 

01.2021 

03.2019 

04.2019 

04.2020 

04.2022 

07.2023 

Other Current Liabilities 

01.2090 

Fund Held tor Others 

01.2080 

02.2080 

06.2080 

NON-CURRENT LIABILITIES 

System Revenue Notes Payable 

01.2150 

01.2215 

01.2250 

01.2270 

Livingston Co. Water Sewer Authority 

Balance Sheet - Grouping 

April2025 

Total NON-CURRENT ASSETS 

TOT AL ASSETS 

Accrued Payroll 

Accrued Interest 

Total Accounts Payable 

Current Portion-Vlivonia lease 

Loan Pay ST-D0-18746 

Loan Pay ST-D0-18746 

Current Debt Payable 

Cur Port Debt C8-6449-05-00 

2023 BAN 

Total Current Portion Loans Pa 

Other Accounts Payable 

Total Other Current Liability 

Funds Held for Others 

Funds Held For Others 

Funds Held for others 

Total Funds Held for Others 

Total CURRENT LIABILITIES 

Lease Liability-V Livonia 

Deferred Inflows 

Deferred Inflow-Pension 

Net Pension Liability 

45,329,826 

48,252,808 

(160) 

12,536 

12,376 

36,751 

0 

3,500,109 

126,725 

255,080 

60,000 

3,978,665 

0 

0 

(1,845) 

23,663 

258 

22,077 

4,013,118 

115,039 

399,550 

277,865 

532,073 

Page3 

Balance Sheet - Grouping 

Perlc;,2025 



A12040 Oper:RL 

Date 5/ 15/2025 

Time 1 1 :38 AM 

01.2280 

01.2290 

04.2100 

04.2101 

07.2102 

RETAIN EARNINGS & NET POSITION 

Other 

01.3020 

01.3030 

01.3040 

05.3030 

07.3030 

Total Liabilities: 

Livingston Co. Water Sewer Authority 

Balance Sheet - Grouping 

April2025 

Total OPEB Liability 

Compensated Absences 

LT Debt 

LT Debt C8-6449-05-00 

LT Debt 2024 BAN 

Total System Revenue Notes Pay 

Total NON-CURRENT LIABILITIES 

Unrestricted 

Capital Assets, net debt 

Restricted 

Capital Assets, net debt 

Capital Assets, net debt 

Total Other 

TOTAL LIABILITIES 

Total Funds Equity Balance 

And Equity Balance 

1,916,411 

47,437 

2,935,875 

6,886,865 

1,275,682 

14,386,798 

14,386,798 

11,845,395 

29,300,214 

391,888 

(510) 

(123,343) 

41,413,644 

59,813,560 

(11,560,514) 

238 

Page4 

Balance Sheet - Grouping 

Period 04/2025 



April 2025 

Expenditures Budget Financing 
Grant/Contr 

Project Name Expenses Capitalized Budget Balance Service Arca Funding ibutcd Reserve Dehl Date Began End Date 

DEBT & REIMBURSABLE PROJECTS 

County Wide WaterSystem 
31131 Improvements (EFC WIIA) 13,267.54 5,227,944.25 9,250,000 4,008,788.21 33WM/WR DO 18746 $3,000,000 $ - $ 6,250,000 7/12/2019 12/31/2024 

LakevilleWWTP Plant Phase 2 (EFC 
31142 Wl!A) - 5,717,394.54 32SLV C8-6449-05-00 $2,179,750 $ - $ 5,525,016.06 1/1/2022 8/31/2023 

Groveland Sta WWTP UV/ 

31132 Disinfection (WQlP) 53,701.48 657,524 603,822.52 32SD 01584GG $ 367,576 $ 313,348 1/1/2022 on hold 

Lakeville WWTP Chemical Feed 
31121 Facility (WQIP) - 503,703.00 484,850 32SLV 111711 $ 198,055 $ 248,795 1/1/2022 12/31/2023 

Leicester/York Regional Water 
31450 Project 304,100.25 

Conesus Lake PS Improvements 
31455 (EFC WIIA) 779,154.50 8,750,000 7,970,845.50 C8-6449-06-00 $3,750,000 $ - $ 5,000,000 

2023 Sewer Collection 
31475 Improvements 884,446.05 1,500,000 615,553.95 

2,034,669.82 13,199,010.18 

llil',NM<ALKl',:Sl',l{VI', t'l{UJl',L1.::, 

Reserve Cash for Debt & Reimbursable Projects $ -
3 I 148 (Phase I) $ 265,462.80 $ 370,000 $ 104,537.20 � 1/1/2022 
31480 ;:,L.:AlJA Heactworks equipment 2,812.UU 75,uuu.UU 72,188.UU 0-'\.'\.""-.""-.�""-.� t 1/Lll.lV.l� 

'0-.'\.'\.'\.'\.'\.'\.'\.� 
Total General Reserve Projects 268,274.80 176,725.20 

Total WIP Expense ( GL 1600) 2,302,944.62 
l:Stuct1es1 l'iOn Capitallzat10n Faict 

Mini-Excavator 58,704.00 60,000 1/1/2025 Received & Pd 

Zero Turn Mower 11,554.00 12,000 1/1/2025 
Total Studies # - $ -

Less Grants I -
Total Project Cash Committed 176,725.20 

@ 



May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 

Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Actual Est Est 

Cash on hand 1st of 

each month $ 552 $ 972 $ l,089 $ 952 $ 899 $ 1,108 $ 635 $ 442 $ 575 $ 216 $ 462 $ 1,115 $ 1,054 $ 1,237 

Cash Received 

Customer Billing 455.37 488.7 60.7 293.5 679 ]03.2 234.8 712 33.9 471. 9 514.6 36.5 500 475 

Miscellaneous 3 4.9 5.8 8 38.1 2.6 1.5 1.6 l.3 0.8 24.4 3.5 ,, 3 .) 

Debt/Project Related 

Hilling Services/O & 

M Services 13.2 2.8 3.6 16.3 13.2 35.7 4.4 15 
Relevy 320.6 

adj. [)re. Month 30 

13/\N/DebUGrant/Contr 

ib Receipts 451.1 249 198 162 206.5 494.7 70 
FTC 167.7 

Cash Balance before 

expenditures $ L,672 $ 1,468 $ 1,405 $ 1,455 $ 1,616 $ 1,214 $ 888 $ 1,156 $ 786 $ 931 $ 1,500 $ 1,476 $ 1,642 $ 1,715 

Operating Vouchers 366.4 342.5 388.2 428.6 452 366.5 417.1 523.5 533.2 452.3 304 415.5 305 305 

Trasfer to Debt/Relevy 38.3 

Project Vouchers 295.8 36.3 64.3 128. l 56 212.1 28.5 57 36.7 16.2 80.7 6.8 lOO 100 
Estimated 

Ex12c11Cliturcs 

Utilities 

Operating 

Projects 

Cash Balance after 

expenditures $ 972 $ 1,089 $ 952 $ 899 $ 1,108 $ 635 $ 442 $ 575 $ 216 $ 462 $ 1,115 $ 1,054 $ 1,237 $ 1,310 

Reserve Projects in 

Progress Budget 13al + 

Equipment to Purchase 265 265 265 265 265 265 360 251 192 192 177 177 177 177 

Unallocated Cash 

Balance $ 707 $ 824 $ 687 $ 634 $ 843 $ 370 $ 82 $ 324 $ 24 $ 270 $ 938 $ 877 s 1,060 $ 1,133 

0 
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A12060 Oper:RL Livingston Co. Water Sewer Authority Page 1 

Date 5/15/2025 Profit Loss Grouping Report 

Time 11:12AM Profit Loss Report - Grnuping Report Period 04/2025 

April2025 
Account Description 

YTD MTD YTD Uncollected/ 

Plus/Minus over 

PY2024 April2025 2025 Prev. Year Budget Uncommitted 

OPERATING REVENUE: 

Fees: 

4110 Retail Fees 385,360 1,642 324,735 (60,625) 4,288,969 3,964,234 

4120 Wholesale Fees 313 370 370 57 0 (370) 

4125 Wholesale Fees V Caledoni 55,798 15,532 59,548 3,750 180,000 120,452 

Total Fees ... 441,471 17,545 384,653 (56,818) 4,468,969 4,084,316 

Permit Fees: 

4200 Permits 41,610 19,720 54,969 13,359 55,000 31 

Total Permit Fees ... 41,610 19,720 54,969 13,359 55,000 31 

O&M Services: 

4130 O&M Services 23,230 0 23,460 230 23,460 0 

Total O&M Services ... 23,230 0 23,460 230 23,460 0 

Other Income: 

4140 Late Fees 12,607 625 26,923 14,317 60,527 33,604 

4160 Billing Services 2,875 0 3,375 500 0 (3,375) 

4410 Miscellaneous Income 7,379 0 21,488 14,110 83,000 61,512 

4415 Other Governments 5,000 0 0 (5,000) 0 0 

Total Other Income ... 27,860 625 51,787 23,926 143,527 91,740 

Total OPERATING REVENUE ... (534,172) (37,890) (514,869) 19,302 (4,690,956) (4,176,087) 

OPERATING EXPENSE: 

Wages & Fringes: 

5010 Wages & Salaries 374,649 99,922 399,748 25,100 1,403,284 1,003,536 

5020 Overtime 11,536 3,480 16,860 5,324 55,415 38,555 

5030 FICA 28,974 7,231 31,227 2,252 111,590 80,363 

5040 Retirement 37,561 0 43,253 5,692 207,084 163,831 

@ 



A12060 Oper:RL Livingston Co. Water Sewer Authority Page2 

Date 5/ 15/2025 Profit Loss Grouping Report 

Time 1 1 :12 AM Profit Loss Report - Grouping Report Period 04/2025 

April2025 
Account Description 

5048 Retiree Health l�ce
YTD MTD YTD Uncollected/ 

14,580 3,152 19,038 4,458 45,624 26,586 
5050 Health lnsurante 178,569 22,505 277,131 98,562 527,554 250,423 
5060 Workman's Comp/Disability 23,389 0 22,321 (1,068) 25,275 2,954 
5070 Unemployment 8,018 124 7,721 (297) 15,840 8,119 

Total Wages & Fringes ... 677,275 136,415 817,298 140,023 2,391,666 1,574,368 

Professional Services: 
6110 Legal Services 8,326 6,239 6,906 (1,420) 32,200 25,294 
6120 Engineering Services 7,070 7,463 8,803 1,733 35,000 26,197 
6125 Project Engineering NC 0 47,750 53,385 53,385 0 (53,385) 
6130 Financial Services 23,795 373 1,847 (21,948) 35,700 33,853 
6140 Computer Services 26,670 10,705 47,977 21,308 53,310 5,333 
6150 Insurance 40,400 11,450 48,136 7,736 145,000 96,864 
6190 Other Professional Servic 2,570 0 400 (2,170) 15,000 14,600 

Total Professional Ser ... 108,831 83,981 167,456 58,624 316,210 148,754 

Utilities: 
6210 Electricity 91,012 41,023 91,537 525 353,227 261,690 
6220 Gas/Heating 7,234 3,758 7,681 447 31,336 23,655 
6230 Telephone 5,808 848 7,253 1,446 21,617 14,364 

Total Utilities ... 104,053 45,629 106,471 2,418 406,180 299,709 

Vehicle Expense: 
6420 Vehicle Mainteance 8,304 3,521 5,921 (2,384) 24,800 18,879 
6430 Gasoline 8,526 8,800 8,800 274 47,351 38,551 

Total Vehicle Expense ... 16,830 12,321 14,721 (2,109) 72,151 57,430 

Purchased Water/Sewer: 
6510 Purchased Water 105,969 45,241 127,170 21,202 746,462 619,292 
6515 Purchased Water MCWA 31,663 15,532 44,833 13,170 0 (44,833) 
6520 Purchased Sewer Treatment 11,125 0 7,535 (3,590) 80,000 72,465 

Total Purchased WA/SW ... 148,757 60,773 179,538 30,781 826,462 646,924 

@ 



A12060 Oper:RL Livingston Co. Water Sewer Authority Page3 

Date 5/15/2025 Profit Loss Grouping Report 

Time 11:12 AM Profit loss Report - Grouping Report Period 04/2025 

April2025 
Account Description 

VTD MTD VTD Uncollected/ 

Equipment Maintenance: 

6610 Equipment Repair/Supply 3,204 517 1,797 (1,407) 14,600 12,803 

6625 Equipment 28,547 4,433 26,321 (2,226) 48,846 22,525 

6635 Equip Lease/Rental Contra 0 (2,320) 1,087 1,087 4,045 2,958 

Total Equipment Mainte ... 31,751 2,629 29,205 (2,545) 67,491 38,286 

Building Maintenance: 

6305 Water/Sewer Installs 0 13,230 13,230 13,230 0 (13,230) 

6310 Outside O&M Services 42,670 469 (22,859) (65,528) 115,357 138,216 

6315 Water/Sewer Repair 6,374 6,190 13,890 7,516 20,000 6,110 

6320 Laboratory Services 7,772 2,985 10,022 2,250 39,600 29,578 

6325 Sludge Hauling 0 0 0 0 15,750 15,750 

6350 Refuse Collection 981 267 948 (32) 0 (948) 

6360 Cleaning Service 1,150 300 1,075 (75) 0 (1,075) 

6370 Building Rent 3,000 3,600 4,500 1,500 7,200 2,700 

6620 Building Repair/Supply 71,373 1,873 10,169 (61,204) 114,080 103,911 

6621 Maintenance & Repair 0 46,759 74,136 74,136 30,700 (43,436) 

6640 Customer Installation Sup (1,825) 13 13,445 15,269 37,500 24,055 

6650 Chemicals 23,855 0 1,856 (21,999) 81,500 79,644 

Total Building Maint ... 155,351 75,686 120,412 (34,938) 461,687 341,275 

Other Expenses: 

6340 Uniforms/Clothing 4,446 142 4,639 194 9,850 5,211 

6380 Government Services 0 0 0 0 30,000 30,000 

6641 Other Governments 24,718 0 0 (24,718) 0 0 

6700 Permits, Fees, & lnspecti 2,950 0 179 (2,771) 3,165 2,986 

6810 Postage & Freight 3,541 920 1,286 (2,255) 2,100 814 

6820 Office Supplies 1,704 247 1,527 (177) 4,010 2,483 

6830 Advertising 158 2,110 3,674 3,516 3,750 76 

6840 Travel & Training 8,185 1,490 7,683 (502) 24,776 17,093 

6885 Fines Errors & Losses 0 12 161 161 0 (161) 

6891 Contigency 0 0 0 0 30,959 30,959 

Total Other Expenses ... 45,702 4,921 19,150 (26,552) 108,610 89,460 

� 



A12060 Oper:Rl Livingston Co. Water Sewer Authority Page 4 

Date 5/15/2025 Profit Loss Grouping Report 

Time 11:12 AM Profit Loss Report - Grouping Report Period 04/2025 

April2025 
Account Description 

YTD MTD YTD Uncollected/ 

Easements & Judgements: 

6870 Easements & Landtaking 0 0 0 0 40,000 40,000 

6880 Judgements & Claims 0 0 0 0 500 500 

Total Easements & Judg ... 0 0 0 0 40,500 40,500 

Total OPERATING EXPENSE 1,288,550 422,355 1,454,251 165,702 4,690,957 3,236,706 

GAIN/LOSS BEFORE DEPRECIATION (754,378) (384,465) (939,382) (185,004) (1) 939,381

Depreciation Expense: 

6910 Depree Expense-Water 283,139 76,692 365,471 82,333 0 (365,471) 

6920 Depree Expense-Sewer 222,127 55,532 222,127 (0) 0 (222,127) 

Total Depreciation Exp ... 505,265 132,223 587,598 82,333 0 (587,598) 

OPERATING GAIN/LOSS (1,259,643) (516,689) (1,526,980) (267,337) (1) 1,526,979

NON-OPERATING REVENUE/EXPENSI 

Non-Operating Income: 

4115 Retail Fees-Debt Related 69,445 308 78,923 9,479 708,619 629,696 

4300 Restricted Revenue 12,302 42 167 (12,135) 0 (167) 

7110 Interest Income 27,626 7,521 27,446 (180) 8,343 (19,103) 

Total Non-Oper Income ... 109,373 7,870 106,537 (2,836) 716,962 610,425 

Non-Operating Expense: 

8110 Interest Expense 6,447 8,426 39,054 32,608 88,007 48,953 

8140 Debt Fees 10,872 4,225 7,224 (3,648) 14,077 6,853 

Total Non-Operat Expen ... (17,319) (12,651) (46,278) (28,960) (102,084) (55,806) 

Total NON-OPERATING 92,054 (4,781) 60,258 (31,795) 614,878 554,620 

NET GAIN/LOSS BEFORE CONTRIB 92,054 (4,781) 60,258 (31,795) 614,878 554,620 

8 



A12060 Oper:RL Livingston Co. Water Sewer Authority Pages 

Date 5/15/2025 Profit Loss Grouping Report 

Time 11:12 AM Profit Loss Report - Grouping Report Period 04/2025 

April2025 
Account Description 

YTD MTD YTD Uncollected/ 

CAPITAL CONTRIBUTIONS 

Grant Revenue: 

9110 Grant & Donation Revenue 0 0 723,309 723,309 0 (723,309) 

Total Grant Revenue ... 0 0 723,309 723,309 0 (723,309) 

Contributed Capital: 

Total CAPITAL CONTRIBUTIONS 0 0 723,309 723,309 0 (723,309) 

CHANGE IN NET ASSETS ......... . (1,167,589) (521,470) (743,412) 424,177 614,877 1,358,289 

@ 



Purchased Water 2024 vs. 2025 

I 2024 
Vcaledonia Pavable $ (1 169 
V Avon I $ (4 866 
Citv of Roch Payable $ (35 025 
Tavon Payable $ (3 780) 
Villace of Lima $ (11 305) 
Town of Leicester $ (14 1181 

WB 

Pd Date TAVON Period Amount 
2.1.23 10.25.23-1.29.24 $ 7,266 
5.15.24 02.1.24-04.25.24 $ 2,963 
9.18.24 4.26.24-7.29.24 $ 2,709 
11.6.24 7.30.24-10.30.24 $ 2,861 

WA 

2.7.24 VAVON 11.1.23-1.31.24 $ 5,711 
5.15.24 VAVON 02.01.24-04.30.24 $ 6,587 
8.7.24 VAVON 5.1.24-7.31.24 $ 4,971 
11.21.24 VAVON 8.1.24-10.31.24 $ 6,299 

WC 

Vcaledonia 
1.10.24 9.7.23-12.11.23 $ 968 
4.4.24 12.11.23-3.7.24 $ 1,075 
7.16.24 3.8.24-6.6.24 $ 1,038 
10.2.24 6.6.24-9.25.24 $ 1,045 
12.31.24 $ 308 

WR 

City of Roch 

1.17.24 
2.9.24 

3.20.24 
4.17.24 

5.15.24 
6.18.24 
7.16.24 

9.17.24 
10.2.24 
11.6.24 
12.4.24 
12.18.24 

Vlima 

1.17.24 

7.3.24 
9.18.24 
12.18.24 
12.31.24 
12.31.24 

V Lima 

Vlima 
Vlima 
Vlima 
V lima 
Vlima 

Tleicester (T. York) 

VLeicester 

7.16.24 
10.16.24 
12.31.24 

12.1.23-12.31.23 $ 22,025 
12.31.23-1.31.24 $ 26,999 

1.31.24-2.23.24 $ 43,503 
2.23.24-3.26.24 $ 29,877 

03.27.24-04.26.24 $ 34,520 
04.26.24-5.30.24 $ 34,533 
5.31.24-6.26.24 $ 31,419 

6.6.24-7.31.24 $ 41,856 
7.31.24-8.31.24 $ 33,405 
8.28.24-9.27.24 $ 35,830 
9.27.24-10.30.24 $ 41,705 
10.30.24-11.26.24 $ 23,328 

2023 $ 5 517 

1.1.24-5.31.24 $ 6 159 
5.21.24-6.22.24 $ 3 150 
July-Oct 3952.78 
November 1177 
December $ 1400 

4/1/24-6/30/24 $ 9,263 
7.1.24-9.30.24 $ 12,432.00 
10.1.24-12.31.24 $ 11,375.00 

Over/Under Prev. Year 

as of 4.30.25 

I 2025 
Vcaledonia Pavable 
V Avon I 
Citv of Roch Pavable 
Tavon Pavable 
Villace of Lima 
Town of Leicester 

I 

WB 

Pd Date TAVON 
2.5.25 

WA 

Pd Date VAVON 
2.5.25 

WC 

Pd Date vcaledonia 

Period 
11.1.24-1.23.25 

11.4.24-1.31.25 

01.10.25 9.05.24-12.5.24 
4.2.25 12.5.24-3.6.25 

WR 

Pd Date City of Roch 

2.5.25 Est 
2.26.25 Est 
3.19.25 Actual 
4.16.25 Actual 

Vlima 
Pd Date V Lima 
1.15.25 
2.26.25 
3.19.25 

Tieicester (T. York) 

Vleicester 
Pd Date 
4.16.24 

11.26.24-12.30.24 
12.31.24-1.31.25 
1.31.25-2.28.25 
2.28.25-3.28.25 

12.1.24-12.31.24 
1.1.25-1.31.25 
2.1.25-2.28.25 

1.1.25-3.31.25 

Over/Under Prev. Year 

$ (1 267 
$ (3 950 
$ (33 2n) 
$ (1 9001 

Amount 
$ 2,335 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

6,707 

959 
979 

45,554 
29,125 
33,195 
32,796 

1 214 
1 793 
1 442 

11,467 

127,172 

rncrease/Decrease 

$ (98) 
$ 916 
$ 1,748 
$ 1,880 
$ 11,305 
$ 14,118 
$ 

$ 
$ 
$ 
$ 
$ 
$ 

$ 

(4,931) 

996 

(9) 
(96) 

(22,025) 
18,555 
29,125 

(10,308) 
2,919 

$ (4,303) 
$ 1,793 
$ 1,442 

(14,118) 
(19,173) 

11,467 

$ 21,203 

Service 

Expnses fo1 



Purchased Sewer 2025 vs 2024 

Payable 

Village of Avon 

Village of Mt. Morris 

SA 

Pd Date 

2.21.24 
5.15.24 

9.4.24 
11.6.24 

SM 

Pd Date

2.21.24 

5.15.24 

9.4.24 

11.21.24 

Period 

11.1.23-1.31.24 
2.1.24-4.30.24 

5.1.24-7.31.24 
8.1.24-10.31.24 

Period 

11.1.24-1.31.24 

2.1.24-4.30.24 

5.1.24-7.31.24 

8.1.24-10.31.24 

As of 

4/30/2025 

$ (3,508.00) 
$ (7,558.00) 

Amount 

9189.46 
9148.14 

8586 
8965.08 

Amount 

13001 

11247 

13398.55 

16377.99 

Payable 

Village of Avon 

Village of Mt. Morris 

SA 

SM 

Period 

11.1.24-1.31.25 

Period 

11.1.24-1.31.25 

$ (5,830.00)1 $ (2,322) 
$ (9,004.00) $ (1,446) 

Amount 

9235.621 $ 46 

Amount 

13133.091 $ 132 

$ 7,534.71 $ (3,590) 

(a 



Livingston County WSA 

@ Vendor Activity - Cash Disbursements - Board Meeting - Debt Reserve Expense Overview (SFrom 4/1/2025 through 4/30/2025 

Vendor Name Date Paid Transaction Descri12tion GL Code Account Descrigtion Ex12enses Check# 
M&T Bank-Bond pmts* 

4/8/2025 C8-6449-04-01 Principal & Interest 8110 Interest Exp 5,096.71 230 
4/8/2025 C8-6449-04-00 8140 Debt Fees 4,225.00 229 
4/8/2025 C8-6449-04-01 Principal & Interest 2020 Current Debt Payable 35,000.00 230 
4/8/2025 C8-6449-04-01 Principal & Interest 2025 Accrued Interest 2,548.36 230 
4/8/2025 D0-18746 Short Term Interest 8110 Interest 3,329.38 228 

Transaction Total 50,199.45 

Grand Totals ... 50,199.45 



Livingston County WSA 

(9 
Vendor Activity - Cash Disbursements - Board Meeting - Capital Projects 

From 4/1/2025 through 4/30/2025 

Project# Date Paid Transaction Description PINV VEN NAME Expenses Check# 

31131 County Wide Water Improvements 

4/16/2025 P31131 Bid Notice SMG - Batavia, LLC* 2 20.70 5363 
4/2/2025 P31131 - SCADAand Meter Parts Ti-Sales Inc* 696.84 5331 
4/16/2025 P31131 - DOCCS Vault - Install Signalyzer Plan Tech* 550.00 5360 

Transaction Total 1,467.54 

31450 LeicesterNork Regional Water 

4/2/2025 P31450 - 12/30/24 - 03/31/25 Kruk & Campbell* 4,582.50 5317 

Transaction Total 4,582.50 

31475 2023 Sewer Collection Improvements 

4/2/2025 P31475 - CLPS Contract #2 SMG - Batavia, LLC* 285.98 5328 
4/2/2025 P31475 - CLPS Panel Construction SMG - Batavia, LLC* 261.45 5328 
4/16/2025 P31475 - Bid Notice SMG - Batavia, LLC* 285.98 5363 

Transaction Total 833.41 

Grand Totals ... 6,883.45 



Livingston County WSA 
Vendor Activity - Cash Disbursements - Board Meeting - Operating Expense Overview 

(o) From 4/1/2025 through 4/30/2025 

Vendor Name Date Paid Transaction Descriptiori GL Code Account Descrigtion Expenses Check# 
ALS Group USA* 

4/16/2025 Springwater Water Samples 03/20/25 6320 Laboratory Services 268.00 5337 
4/2/2025 Lakeville Samples 03/06/25 6320 Laboratory Services 189.00 5310 
4/16/2025 Water Samples 04/07/25 6320 Laboratory Services 60.00 5337 
4/16/2025 Water Samples 04/03/25 6320 Laboratory Services 60.00 5337 
4/16/2025 Water Samples 04/01/25 6320 Laboratory Services 60.00 5337 
4/16/2025 Water Samples 03/31/25 6320 Laboratory Services 60.00 5337 
4/16/2025 Lakeville Sample 03/27/25 6320 Laboratory Services 189.00 5337 
4/16/2025 Groveland Samples 03/20/25 6320 Laboratory Services 202.00 5337 
4/16/2025 Samples 03/06/25 6320 Laboratory Services 268.00 5337 
4/2/2025 Groveland Samples 03/06/25 6320 Laboratory Services 202.00 5310 
4/2/2025 Lakeville Samples 03/13/25 6320 Laboratory Services 189.00 5310 
4/16/2025 Lakeville Samples 04/03/25 6320 Laboratory Services 189.00 5337 
4/2/2025 Water Samples 03/24/25 6320 Laboratory Services 340.00 5310 
4/2/2025 Water Samples 03/25/25 6320 Laboratory Services 60.00 5310 
4/2/2025 Water Samples 03/26/25 6320 Laboratory Services 60.00 5310 
4/2/2025 Water Samples 03/27/25 6320 Laboratory Services 60.00 5310 
4/2/2025 Water Samples 03/20/25 6320 Laboratory Services 60.00 5310 
4/2/2025 Water Samples 03/19/25 6320 Laboratory Services 60.00 5310 
4/2/2025 Water Samples 02/24/25 6320 Laboratory Services 220.00 5310 
4/16/2025 Samples 03/20/25 6320 Laboratory Services 189.00 5337 

Transaction Total 2,985.00 
Bailey Electric Motor Pump & Supply 

4/16/2025 Emergency Repair Sewer SE Pump Mc 6621 Maint & Repair (Bldg & Prop: 1,564.61 5338 

Transaction Total 1,564.61 
CSEA Employee Benefit Fund Dental 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 208.84 5339 
4/16/2025 05/01/25 - 05/31/25 2050 Accrued Payroll 749.87 5339 
4/16/2025 05/01/25 - 05/31/25 5050 Wages & Salaries 226.23 5339 
4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 15.96 5339 
4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 243.19 5339 
4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 159.75 5339 
4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 137.17 5339 

Transaction Total 1,741.01 
CSEA, Inc* 

4/2/2025 Union Dues 03/14/25, 03/28/25 2050 Accrued Payroll 517.32 5311 

Transaction Total 517.32 
Carmen Electric Inc* 

4/16/2025 Lakeville Plant Install Urinal 6621 Main! & Repair (Bldg & Prop: 1,320.96 5340 
4/16/2025 Lakeville Plant Install Urinal 6621 Main! & Repair (Bldg & Prop: 1,538.25 5340 

Transaction Total 2,859.21 
Casella Waste Services* 

4/16/2025 04/01/25 - 04/30/25 6350 Refuse Collection 143.88 5341 
4/16/2025 04/01/25 - 04/30/25 6350 Refuse Collection 123.55 5341 

Transaction Total 267.43 
Charter Communications* 

4/16/2025 04/08/25 - 05/07 /25 1997 DAngelo Dr 6140 Computer Services 99.53 5342 
4/16/2025 04/08/25 - 05/07/25 1997 DAngelo Dr 6140 Computer Services 85.47 5342 
4/16/2025 04/01/25 - 04/30/25 - 7712 Kellogg Rd 6140 Computer Services 34.64 5343 
4/16/2025 04/01/25 - 04/30/25 - 7712 Kellogg Rd 6140 Computer Services 40.35 5343 



Vendor Name Date Paid Transaction Description GL Code Account Descrii;1tion Expenses �k# 

Transaction Total 259.99 

Chase Card Services* 
4/9/2025 03/03/25 - 04/02/25 6885 Fines Errors & Losses 5.50 239 
4/9/2025 03/03/25 - 04/02/25 6885 Fines Errors & Losses 6.41 239 

Transaction Total 11.91 

City Treasurer, Rochester, NY* 
4/16/2025 02/28/25 - 03/28/25 6510 Purchased Water 32,795.49 5344 

Transaction Total 32,795.49 

Commercial Automotive* 
4/2/2025 2023 Ford F150 - Treatment Truck Oil , 6420 Vehicle Maint/Repair 1 5.24 5312 
4/2/2025 2023 Ford F150 - Treatment Truck Oil , 6420 Vehicle Maint/Repair 17.75 5312 
4/2/2025 2018 Ram Treatment Oil Change, brak 6420 Vehicle Maint/Repair 623.50 5312 
4/2/2025 2022 Ford Brake pads and rotors, oil cl 6420 Vehicle Maint/Repair 760.39 5312 
4/2/2025 2022 Ford Brake pads and rotors, oil cl 6420 Vehicle Maint/Repair 652.97 5312 
4/2/2025 2019 Equinox brakes, pads rotors, Ins� 6420 Vehicle Maint/Repair 365.81 5312 
4/2/2025 2019 Equinox brakes, pads rotors, Ins� 6420 Vehicle Maint/Repair 314.13 5312 
4/16/2025 2021 Chevy 2500 BD9910 Joe B Oil Cl 6420 Vehicle Maint/Repair 24.21 5345 
4/16/2025 2021 Chevy 2500 BD9910 Joe B Oil Cl 6420 Vehicle Maint/Repair 20.78 5345 
4/2/2025 2018 Ram Treatment Oil Change, brak 6420 Vehicle Maint/Repair 726.07 5312 

Transaction Total 3,520.85 

Complete Payroll* 
4/25/2025 PR 9 ( 4/6/25-4/19/25) 5010 Wages & Salaries 8,103.76 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5020 Overtime 419.66 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5020 Overtime 671.71 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5010 Wages & Salaries 9,436.85 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5010 Wages & Salaries 10,963.21 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5010 Wages & Salaries 890.06 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5010 Wages & Salaries 6,724.68 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5010 Wages & Salaries 7,830.91 234 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 6130 Financial Services 110.15 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5010 Wages & Salaries 7,991.86 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 70.80 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 969.93 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 747.62 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 642.01 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5070 Unemployment 40.09 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5070 Unemployment 34.43 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 6130 Financial Services 128.27 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 545.94 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5030 FICA 635.74 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5050 Health Insurance 890.06 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5010 Wages & Salaries 11,360.14 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5010 Wages & Salaries 8,871.41 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5010 Wages & Salaries 7,618.20 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5020 Overtime 832.70 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5020 Overtime 526.80 232 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5020 Overtime 452.38 232 
4/25/2025 PR 9 (4/6/25-4/19/25) 5020 Overtime 576.82 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 621.33 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 533.55 234 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 5010 Wages & Salaries 6,862.90 232 
4/25/2025 PR 9 (4/6/25-4/19/25) 6130 Financial Services 134.98 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5070 Unemployment 22.93 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5070 Unemployment 26.70 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 688.73 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 802.03 234 
4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 903.14 234 



Vendor Name Date Paid Transaction Descrii;2tion GL Code Account Description Ex12enses 
@ 

Check# 

4/25/2025 PR 9 (4/6/25-4/19/25) 5030 FICA 70.62 234 

Transaction Total 98,753.10 

Constellation NewEnergy, Inc* 
4/16/2025 02/01/25 - 02/28/25 6210 Electricity 429.76 5346 

4/16/2025 02/01/25 - 02/28/25 6210 Electricity 128.21 5346 

Transaction Total 557.97 

Core and Main LP* 
4/16/2025 Gasket and coupling 6621 Main! & Repair (Bldg & Prop; 825.18 5347 

Transaction Total 825.18 

Elan Financial Services* 
4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6820 Office Supplies 48.64 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 188.30 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 161.70 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6820 Office Supplies 56.66 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 1.71 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 2.00 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 188.30 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 161.70 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6820 Office Supplies 54.21 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6820 Office Supplies 47.54 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6830 Advertising 1,135.45 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6830 Advertising 975.04 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 273.11 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 86.69 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 120.00 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6840 Travel & Training 18.29 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6810 Postage 125.30 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6621 Main! & Repair (Bldg & Prop; 174.70 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 3.23 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 64.56 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 55.44 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6625 Purchased Equipment 58.09 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6625 Purchased Equipment 49.88 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 2.29 236 

4/1/2025 02/14/25 - 03/13/25 6700 Permits, Fees & Inspections 96.31 221 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 9.16 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6610 Equipment Repair/Supply 236.97 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6610 Equipment Repair/Supply 203.48 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6610 Equipment Repair/Supply 21.71 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6310 Outside O & M Services 26.90 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 261.72 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 304.78 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training -107.60 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6840 Travel & Training -92.40 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6620 Building Repair/Supply 13.39 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6620 Building Repair/Supply 11.50 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6310 Outside O & M Services 23.09 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6310 Outside O & M Services 16.88 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6310 Outside O & M Services 14.49 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6610 Equipment Repair/Supply 25.16 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 2.29 236 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6620 Building Repair/Supply 4.58 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 2.29 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 6.23 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6620 Building Repair/Supply 7.27 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 1.10 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 0.94 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6810 Postage 1.10 236 



Vendor Name Date Paid Transaction Descrii;2tion GL Code Account Descri!:!tion Ex12enses Check# 

4/30/2025 03/14/25 - 04/11 /25 Five Star Bank CC 6810 Postage 0.94 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6610 Equipment Repair/Supply 29.30 236 

4/30/2025 03/14/25 - 04/11/25 Five Star Bank CC 6840 Travel & Training 15.70 236 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 0.99 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 1.16 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 83.27 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 96.98 221 

4/1/2025 02/14/25 - 03/13/25 6810 Postage 0.86 221 

4/1/2025 02/14/25 - 03/13/25 6810 Postage 1.00 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 32.74 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 38.14 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 4.58 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 58.54 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 50.26 221 

4/1/2025 02/14/25 - 03/13/25 6810 Postage 188.30 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 45.73 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 53.27 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 65.18 221 

4/1/2025 02/14/25 - 03/13/25 6340 Uniforms & Clothing 180.93 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 725.13 221 

4/1/2025 02/14/25 - 03/13/25 6625 Purchased Equipment 18.00 221 

4/1/2025 02/14/25 - 03/13/25 6625 Purchased Equipment 20.98 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 21.99 221 

4/1/2025 02/14/25 - 03/13/25 6810 Postage 161.70 221 

4/1/2025 02/14/25 - 03/13/25 6340 Uniforms & Clothing 181.43 221 

4/1/2025 02/14/25 - 03/13/25 6310 Outside O & M Services 14.47 221 

4/1/2025 02/14/25 - 03/13/25 6310 Outside O & M Services 16.85 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 65.90 221 

4/1/2025 02/14/25 - 03/13/25 6700 Perm its/F ees/1 nspections 82.69 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 4.58 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 8.99 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 38.14 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 32.74 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 388.08 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 451.92 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 125.00 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 32.95 221 

4/1/2025 02/14/25 - 03/13/25 6625 Purchased Equipment 26.99 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 29.05 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 33.26 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 38.74 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 49.99 221 

4/1/2025 02/14/25 - 03/13/25 6620 Building Repair/Supply 93.60 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 166.55 221 

4/1/2025 02/14/25 - 03/13/25 6840 Travel & Training 193.95 221 

4/1/2025 02/14/25 - 03/13/25 6820 Office Supplies 23.94 221 

4/1/2025 02/14/25 - 03/13/25 6610 Equipment Repair/Supply 3.23 221 

4/1/2025 02/14/25 - 03/13/25 6610 Equipment Repair/Supply 2.76 221 

Transaction Total 9,145.64 

Excellus Health Plan-Group* 
4/16/2025 05/01/25 - 05/31/25 5050 Wages & Salaries 7,216.17 5348 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 397.63 5348 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 3,614.38 5348 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 4,208.96 5348 

4/16/2025 05/01/25 - 05/31/25 5048 Retiree Health Insurance 734.82 5348 

4/16/2025 05/01/25 - 05/31/25 5048 Retiree Health Insurance 855.70 5348 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 6,058.01 5348 

4/16/2025 05/01/25 - 05/31/25 5050 Health Insurance 7,054.57 5348 

Transaction Total 30,140.24 



Vendor Name Date Paid Transaction Descri12tion 
Ferrellgas Inc* 

4/16/2025 Clay St, Hemlock Propane 
4/16/2025 River Rd, Mt. Morris Propane 

Fineline Pipeline, Inc* 
4/16/2025 Old Hickory Golf Course Water Tap 
4/16/2025 Adams Rd Pump Station 
4/16/2025 Sewer Lateral 76 Pole Bridge, Avon· 

Frontier* 
4/2/2025 Springwater 03/22/25 - 04/21/25 
4/2/2025 Entrance Chamber 02/23/25 - 03/22/2E 

GHD Services Inc* 
4/16/2025 Camp Run 02/23/25 - 03/29/25 Grant E 
4/16/2025 SCADA On Call Services 01/26/25 - 03 
4/16/2025 SCADA On Call Services 01/26/25 - 03 

Genesee Lumber Inc* 
4/16/2025 Parts for Sewer Pumps 
4/16/2025 Maple Beach PS 
4/16/2025 Maple Beach PS 
4/16/2025 Chlorine Pump hose 
4/16/2025 Leicester Tank and truck supplies 
4/16/2025 Leicester Tank and truck supplies 
4/16/2025 DOCCS 
4/16/2025 Lakeville Plant outlet and cover 
4/16/2025 Leicester Tank and truck supplies 

Grainger* 
4/2/2025 Tools and Dye Tablets 
4/2/2025 Chlorine Tank 
4/2/2025 Chlorine Pump Head 
4/2/2025 Generator, trimmer and hose 
4/2/2025 Tools and Dye Tablets 
4/16/2025 Work Boots - Jamie C 
4/16/2025 Work Boots - Jamie C 
4/2/2025 Generator, trimmer and hose 
4/2/2025 Generator, trimmer and hose 
4/2/2025 Generator, trimmer and hose 
4/16/2025 Digester Building 
4/16/2025 Toilet Paper 
4/16/2025 Toilet Paper 

Heidelberg Materials* 
4/2/2025 Crusher Run 
4/2/2025 Crusher Run 

Invoice Cloud* 
4/8/2025 Bill Portal 3/1/25-3/31/25 
4/8/2025 Bill Portal 3/1/25-3/31/25 

Jackson Welding & Gas Products* 

GL Code Account Descri12tion 

6220 Gas/Heating 

6220 Gas/Heating 

Transaction Total 

6305 Water/Sewer Installs 

6315 Water/Sewer Repair 

6305 Water/Sewer Installs 

Transaction Total 

6230 Telephone 

6230 Telephone 

Transaction Total 

6125 Project Engineering NC 

6120 Engineering Services 

6120 Engineering Services 

Transaction Total 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

Transaction Total 

6625 Purchased Equipment 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6340 Uniforms & Clothing 

6340 Uniforms & Clothing 

6625 Purchased Equipment 

6625 Purchased Equipment 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

Transaction Total 

6620 Building Repair/Supply 

6620 Building Repair/Supply 

Transaction Total 

6310 Outside O & M Services 

6310 Outside O & M Services 

Transaction Total 

--

Ex12enses @eek # 

284.37 5349 
345.45 5349 

629.82 

9,380.00 5350 
6,190.00 5350 
3,850.00 5350 

19,420.00 

141.46 5313 
53.88 5313 

195.34 

47,750.00 5351 
3,447.94 5351 
4,015.14 5351 

55,213.08 

66.82 5352 
1.59 5352 

34.55 5352 
8.59 5352 
9.23 5352 

10.76 5352 
16.37 5352 

2.18 5352 
12.99 5352 

163.08 

405.10 5314 
38.33 5314 

213.64 5314 
31.36 5314 
71.22 5314 
65.61 5353 
76.42 5353 

1,810.96 5314 
2,108.87 5314 

36.52 5314 
26.96 5353 
71.84 5353 
61.68 5353 

5,018.51 

203.97 5315 
237.52 5315 

441.49 

141.28 227 
121.32 227 

262.60 



Vendor Name Date Paid 
4/2/2025 
4/2/2025 

Transaction Description 
Cylinder Rental 
Cylinder Rental 

GL Code 

6620 
6620 

Account Description 

Building Repair/Supply 

Building Repair/Supply 

Kruk & Campbell* 
4/2/2025 
4/2/2025 

Legal Services - 12/30/24 - 03/31/25 6110 
Legal Services - 12/30/24 - 03/31/25 6110 

LMC Industrial Contractors, Inc* 
4/16/2025 Boiler Repair Admin Building 
4/16/2025 Boiler Repair Admin Building 

Layer 3 Technologies* 
4/16/2025 
4/16/2025 

Livingston Co Treasurer* 

Peplink 
Peplink 

6621 
6621 

6140 
6140 

4/2/2025 Retiree Health Insurance 03/01/25 - 03 5048 
4/2/2025 Retiree Health Insurance 03/01/25 - 03 5048 

Transaction Total 

Legal Services 

Legal Services 

Transaction Total 

Main! & Repair (Bldg & Prop; 

Main! & Repair (Bldg & Prop; 

Transaction Total 

Computer Services 

Computer Services 

Transaction Total 

Retiree Health Insurance 

Retiree Health Insurance 

Transaction Total 

Mirabito Energy Products* 
4/16/2025 
4/16/2025 
4/16/2025 
4/16/2025 
4/16/2025 

Maple Beach Rd 
1997 DAngelo Dr 
1997 DAngelo Dr 
7650 Big Tree Rd 
7650 Big Tree Rd 

6430 
6430 
6430 
6430 
6430 

Gasoline 

Gasoline 

Gasoline 

Gasoline 

Gasoline 

Transaction Total 

Molino, Jason* 
4/2/2025 
4/2/2025 

Cell phone allowance 04/01/25 - 04/301 6230 
Cell phone allowance 04/01/25 - 04/30/ 6230 

Telephone 

Telephone 

Transaction Total 

Monaghan, Lauren* 
4/2/2025 
4/2/2025 

Cell phone allowance 04/01/25 - 04/301 6230 
Cell phone allowance 04/01/25 - 04/30/ 6230 

Telephone 

Telephone 

Transaction Total 

Monroe County Water Authority* 
4/16/2025 02/28/25 - 03/31/25 6515 Purchased Water MCWA 

Transaction Total 

NRG Business Marketing - Direct Enc 
4/2/2025 02/13/25-03/13/25 6220 Gas/Heating

NY Section AWWA* 
4/2/2025 Meeting - confirmation 195197 

NYS Deferred Compensation Plan* 

6840 

4/25/2025 PR 9 457b deduction 2050 
4/11/2025 PR 8 (03.23.25-04.05.25) PD 04.11.25 2050 

NYS Employees Retirement System* 
4/1/2025 March 2025 Employees Retirement 2050 

Transaction Total 

Travel & Training 

Transaction Total 

Accrued Payroll 

Accrued Payroll 

Transaction Total 

Accrued Payroll 

Expenses Check# 
23.37 5316 
20.06 5316 

43.43 

3,377.49 5317 
2,861.76 5317 

6,239.25 

259.86 5354 
223.14 5354 

483.00 

7.29 5355 
8.50 5355 

15.79 

840.26 5318 
721.55 5318 

1,561.81 

518.93 5356 
210.60 5356 
315.91 5356 
126.61 5356 
141.91 5356 

1,313.96 

26.70 5319 
23.30 5319 

50.00 

23.30 5320 
26.70 5320 

50.00 

15,532.35 5357 

15,532.35 

773.44 5321 

773.44 

850.00 5322 

850.00 

1,329.58 233 
1,322.97 231 

2,652.55 

1,993.62 238 



Vendor Name Date Paid Transaction Description GL Code Account Descri11tion Expenses Check# 

Transaction Total 1,993.62 
NYSEG* 

4/2/2025 02/12/25 - 03/10/25 6210 Electricity 1,076.42 5323 
4/2/2025 02/12/25 - 03/10/25 6220 Gas/Heating 252.54 5323 
4/2/2025 02/12/25 - 03/10/25 6220 Gas/Heating 102.37 5323 
4/2/2025 02/12/25 - 03/10/25 6210 Electricity 189.40 5323 
4/2/2025 02/12/25 - 03/10/25 6210 Electricity 1,019.71 5323 
4/2/2025 02/12/25 - 03/10/25 6210 Electricity 160.63 5323 

Transaction Total 2,801.07 
National Grid* 

4/2/2025 02/25/25 - 03/25/25 6210 Electricity 164.48 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 3,829.00 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 829.26 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 128.88 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 15,145.31 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 20.20 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 9,725.77 5324 
4/2/2025 02/25/25 - 03/25/25 6210 Electricity 37.09 5324 

Transaction Total 29,879.99 
Nexamp* 

4/16/2025 12/27/24 - 01/27/25 Solar Discounts 6210 Electricity 165.90 5358 
4/2/2025 5113 WLR solar credit surcharge 6210 Electricity 15.24 5325 
4/16/2025 12/27/24 - 01/27/25 Solar Discounts 6210 Electricity 3,036.27 5358 
4/16/2025 12/27/24 - 01/27/25 Solar Discounts 6210 Electricity 2,618.43 5358 

Transaction Total 5,835.84 
Piranha Tee Dr LLC* 

4/16/2025 05/01/25 - 05/31/25 6635 Equipment Lease/Rental Cor 415.80 5359 
4/16/2025 05/01/25 - 05/31/25 6635 Equipment Lease/Rental Cor 484.20 5359 

Transaction Total 900.00 
Plan Tech* 

4/2/2025 Adams Rd, Pleasant St, Leicester Watt 6621 Main! & Repair (Bldg & Prop: 250.00 5326 
4/2/2025 Adams Rd, Pleasant St, Leicester Watt 6621 Main! & Repair (Bldg & Prop: 1,700.00 5326 

Transaction Total 1,950.00 
RM Headlee Co Inc* 

4/16/2025 Leicester Tank Check Valve 6621 Maint & Repair (Bldg & Prop: 2,275.00 5361 

Transaction Total 2,275.00 
Rochester Gas & Electric* 

4/16/2025 01/15/25 - 02/17/25 6220 Gas/Heating 638.76 5362 

4/16/2025 01/15/25 - 02/17/25 6210 Electricity 138.56 5362 

4/30/2025 02/18/25 - 03/18/25 6220 Gas/Heating 47.79 235 
4/30/2025 02/18/25 - 03/18/25 6220 Gas/Heating 55.66 235 
4/30/2025 02/18/25 - 03/18/25 6220 Gas/Heating 49.31 235 

4/16/2025 01/15/25 - 02/17/25 6220 Gas/Heating 21.79 5362 

4/16/2025 01/15/25 - 02/17/25 6220 Gas/Heating 1,186.59 5362 
4/16/2025 01/15/25 - 02/17/25 6210 Electricity 556.04 5362 

Transaction Total 2,694.50 
Ross Valve Mfg Co* 

4/2/2025 Emergency Repair Lattimer Rd PRV V, 6621 Main! & Repair (Bldg & Prop: 10,817.89 5327 
4/2/2025 Emergency Repair Lattimer Rd 6621 Maint & Repair (Bldg & Prop: 6,960.74 5327 

Transaction Total 17,778.63 
ServiceMaster* 

4/2/2025 03/01 /25 - 03/31 /25 6360 Cleaning Services 138.60 5329 



Vendor Name Date Paid 
4/2/2025 

Transaction Description 
03/01/25 - 03/31/25 

Siewert Equipment Company* 
4/2/2025 Stock Pump Parts 
4/2/2025 Groveland Pump Repair Parts 

Staples Contract & Commercial* 

Ti-Sales Inc* 

4/16/2025 Office Supplies 
4/16/2025 Office Supplies 

4/16/2025 
4/2/2025 

Neptune 360 Training 
P31131 - SCADAand Meter Parts 

Toshiba American Business Solution 
4/2/2025 03/15/25 - 04/15/25 
4/2/2025 03/15/25 - 04/15/25 

Town of Leicester* 
4/16/2025 NYSEG 01/13/24 - 04/09/25 

Town of Livonia - Highway Dept* 
4/16/2025 Fuel 01/01/25 - 03/31/25 
4/16/2025 Fuel 01/01/25 - 03/31/25 

USA Blue Book* 
4/2/2025 

Udig-NY* 
4/2/2025 
4/2/2025 

Verizon Wireless* 
4/16/2025 
4/16/2025 

Village of Caledonia* 
4/2/2025 
4/2/2025 

Village of Leicester* 
4/16/2025 

Water Sample Test Kits 

01/01/25 - 03/31/25 
01/01/25 - 03/31/25 

04/02/25 - 05/01/25 
04/02/25 - 05/01/25 

Middle Road 12/05/24 - 03/06/25 
State Street 12/05/24 - 03/06/25 

01/01/25 - 03/31/25 

W2 Operator Training Group, LLC* 
4/2/2025 Maple Beach Motor Repair 
4/2/2025 Maple Beach Motor Repair 
4/2/2025 Maple Beach Motor Repair 

GL Code Account Descrii;1tion 

6360 Cleaning Services 

Transaction Total 

6621 Main! & Repair (Bldg & Prop: 

6621 Main! & Repair (Bldg & Prop: 

Transaction Total 

6820 Office Supplies 

6820 Office Supplies 

Transaction Total 

6140 Computer Services 

6640 Customer Installation SuppliE 

Transaction Total 

6635 Equipment Lease/Rental Co1 

6635 Equipment Lease/Rental Co1 

Transaction Total 

6210 Electricity 

Transaction Total 

6430 Gasoline 

6430 Gasoline 

Transaction Total 

6620 Building Repair/Supply 

Transaction Total 

6310 Outside O & M Services 

6310 Outside O & M Services 

Transaction Total 

6230 Telephone 

6230 Telephone 

Transaction Total 

6510 Purchased Water 

6510 Purchased Water 

Transaction Total 

6510 Purchased Water 

Transaction Total 

6621 Main! & Repair (Bldg & Prop: 

6621 Main! & Repair (Bldg & Prop: 

6621 Main! & Repair (Bldg & Prop: 

Transaction Total 

Expenses �eek# 
161.40 5329 

300.00 

137.01 5330 
461.34 5330 

598.35 

18.31 5364 
21.32 5364 

39.63 

10,429.24 5365 
12.90 5331 

10,442.14 

204.29 5332 
175.42 5332 

379.71 

1,608.35 5366 

1,608.35 

3,458.71 5367 
4,027.68 5367 

7,486.39 

338.17 5333 

338.17 

57.66 5334 
67.14 5334 

124.80 

297.09 5368 
255.12 5368 

552.21 

896.36 5335 
82.36 5335 

978.72 

11,466.50 5369 

11,466.50 

10,750.00 5336 
500.00 5336 

7,000.00 5336 

18,250.00 



Vendor Name Date Paid Transaction Description GL Code Account Description Expenses Check# 

Grand Totals ... 415,528.07 



Customer Work Orders Staff completed 197 workorders up 115 from last month. 

UFPO Staff completed 134 stakeouts down 8 from last month

PM Maintenance All PM maintenance was completed.

Sampling & Testing All sampling and testing was completed.

Meter Pit Installation staff installed One (1) meter pit

Curb Box Locations Staff have been locating curb boxes for GPS locations 

Curb Box Repair / Replacements Staff replaced Five (5) curb box and rods. Repaired 
Two(2)

Water Tap Staff completed 4 new water taps. Along with Three (3) 
more on the board to complete.

Sewer Work Program

Sewer Ejection Pump (Springwater) Staff replaced a sewer ejection pump.

 Sewer Pump Station Repair Staff replaced a pump at the Groveland WWTP. Staff will 
be replacing One (1) of the pumps at the Adams Rd P.S.

Sewer Lateral Repair Staff replaced a 17' section of sewer lateral at 55 Main St.

LCWSA OPERATIONS REPORT                                                                             

May 21, 2025
Water and Sewer Work Program

Water Work Program



Shelly Tank

Site Work contract was opened on the 9th, and Tank Construction bid will be 
opened on the 16th, once both bids are reviewed and evaluated a recommendation 
of award will be on the June/July agenda. We are working with the School district 
on property line adjustments. The residential neighbor has signed the temporary 
construction easement.

SCADA - Water Assets  Design is underway on water assets. Expect to bid in 2025.

Working on finalizing supply agreements. Hope to issue design RFP soon

Both contracts are on the agenda for award today, the overall project came in under 
budget. Once the contracts have been awarded and all paperwork is completed we 
will set up a website for a better understanding of the project schedule. Several 
owners were sent letters indicating that they cannot store personal property on 
LCWSA property and/or easement areas.

Wendel is working on revising the final report based on LCWSA comments that will 
be used for funding applications.

The final engineering report that will be complete by the end of May and will most 
likely identify more areas for lining to continue to reduce the I&I within the system. 
We will also be installing 2 new rain gauges to gather more rain data at different 
locations within the service area.

Camp Run EPG 

LCWSA CAPITAL PROJECTS REPORT                                                                             
May 21, 2025

31131 Countywide Water System Improvements

Space Needs Assessment

31450 Leicester-York Regional Water Supply Project

31455 Conesus Lake Pump Station Improvements



          

            

May 9, 2025 
 
Jason Molino, Executive Director 
Livingston County Water & Sewer Authority 
1997 D’Angelo Drive 
Lakeville, NY 14480 
 
RE: Conesus Lake Pump Station Improvements 

Procurement of Pump Station Control Panels 
Recommendation of Contract Award 

 
Dear Mr. Molino: 
 
On Behalf of the Livingston County Water and Sewer Authority (Authority), CPL 
coordinated the public bid a procurement package for control panels related to the 
Conesus Lake Pump Station Improvements.  The procurement package included: 
motor starter panel, PLC panel, intrinsically safe panel and a power monitor panel for 25 
pump stations as well as a panel for the Airport tank and the modifications to a panel 
at the Authority headquarters. Many individual parts and pieces are being provided by 
the Authority to the awarded bidder for incorporation into the fabrication of the panels.  
 
Bids were opened for the procurement of pump station control panels on April 18, 2025.  
The estimate for this contract was $1,000,000.00 based on pre-design discussions with 
the Authority.  A detailed tabulation of the bids is enclosed. 
 
This contract was advertised in the Livingston County News and several construction 
papers.  Eight (8) contractors obtained the plans and specifications, of which only two 
(2) submitted a bid. 
 
Bidder Amount  
Motion AI $474,200.00 
*General Control Systems (GCS) $359,972.00 

*Bid withdrawn 
 
The apparent low bidder was General Control Systems out of Albany New York, in the 
amount of $359,972.00.  The difference between the bids of $114,228.00 was a 
considerable difference for a project specified as build to print with part numbers listed.  
Following discussions with GCS it became apparent that they had misinterpreted the 
contract documents and that they had made an error in their bid which consisted of 
excluding the power monitoring panel for each station.  They have provided the 
attached letter dated April 21, 2025, in which they indicate that they are withdrawing 
their bid due to an omission in their bid.   
  
The second bidder was Motion Industries, Inc. dba Motion AI from Rochester, New York, 
in the amount of $474,200.00.  Their bid included the required Authority forms and 
EJCDC Qualifications Statement.   
 
Motion AI is a reputable and well-known business in the Rochester area.  The Authority 
has purchased many of the parts being supplied to the panel builders on this 
procurement from them.  Tom McDonough, the regional sales manager at Motion AI 



Jason Molino 
LCWSA 

May 9, 2025 
Page 2 of 2 

 
has indicated that he is comfortable with the bid price and is confident that he can 
deliver the panels within the time frame indicated in the contract documents.  The 
party responsible for the panel designs and plans, GHD also reviewed the bid tabulation 
and recommended the project be awarded to Motion AI. 
 
Recommendation 
 
CPL recommends awarding this Contract to Motion Industries, Inc. dba Motion AI in the 
amount of $474,200.00.   
 
We have also enclosed the Notice of Award which will need to be signed and returned 
to our office.  The Notice of Award will then be forwarded to the Contractor along with 
a copy of the Agreement and bonds for their execution.  When returned, the executed 
Agreement will be sent to you for signature.  This process generally takes two (2) weeks. 
 
CPL looks forward to working with the Authority and the supplier to successfully 
complete this project. If you have any questions or require any additional information, 
please contact me at (585) 260-4970. 
 
Very truly yours, 
 
CPL 
 
 
 
Eric C. Wies, P.E. 
Senior Vice President 
 
Enclosures 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



    

 
 

Commanding Performance 

GENERAL CONTROL SYSTEMS, INC. 

17 Corporate Circle 

Albany, New York 12203 

(518) 270-8045 

Fax: (518) 270-8042 
 

www.generalcontrolsystems.com 

 
 
April 21, 2025 
 
 
To whom it may concern, 
 
General Control Systems will be withdrawing our bid for Conesus Lake Pump Station 
Improvements Procurement of Pump Station Control Panels (CWSRF #C8-6449-06-00). 
Unfortunately, there was an omission in our bid causing us to make this decision.  
 
General Control Systems omitted the twenty four (24) power monitoring panels required for each 
station at an estimated cost of two thousand five hundred dollars ($2,500.00) each as we believed 
it to be outside of our scope of work. After having a conference call on April 21st, 2025 at 
2:00pm with Casey DeGraff, Eric Wies, Jason Molino, Lauren Monaghan, Marc Falzone, Steven 
Josa and members of GCS staff, the scope of work was deemed greater than what GCS quoted. 
As a result, it seems mutually beneficial that we withdraw from this bid. 
 
 
Please accept this letter as our official withdrawal from the project mentioned above. 
 
 
Should you have any questions, please contact me at 518-858-4627 or via e-mail 
mthomson@generalcontrolsystems.com. 
 
 
Sincerely, 
 
 

 
 
Megean Thomson 
Business Development Manager , Northeast Region – General Control Systems, Inc.  



 
 
 

 
RESOLUTION NO. 2025 - 19 

 
 

RESOLUTION AWARDING CONESUS LAKE PUMP STATION IMPROVEMENTS 
PROCUREMENT OF PUMP STATION CONTROL PANELS 

 
 

WHEREAS, after proper legal advertisement for bids for the Livingston County Water and Sewer 
Authority (Authority), two (2) bids were received on April 18, 2025: 

 
               

Motion AI $474,200 
General Control Systems (GCS) *Bid withdrawn $359,972 

 
WHEREAS, Authority has completed a review of the bids, and that Motion AI, having an address 

of 1000 University Avenue, Suite 800, Rochester, NY 14607, has been identified as the lowest bidder and 
now therefore be it, 
 

RESOLVED, that the Livingston County Water and Sewer Authority Board approves a proposal 
from Motion AI for the Conesus Lake Pump Station Improvements Procurement of Pump Station Control 
Panels in the amount of $474,200, and therefore be it further, 

 
RESOLVED, the award is contingent upon the receipt of an acceptable MWBE utilization plan, 

and therefore be it further, 
 
RESOLVED, that the Livingston County Water and Sewer Authority Board authorizes the 

Executive Director to sign a contract with Motion AI in the amount of $474,200. 
 
 
 
 
May 21, 2025 
Livingston County Water & Sewer Authority 
Moved By: 
Seconded By: 
AYES: 
NAYS: 
 
 
 



          

            

 
 
May 10, 2025 
 
Jason Molino, Executive Director 
Livingston County Water & Sewer Authority 
1997 D’Angelo Drive 
Lakeville, NY 14480 
 
RE: Conesus Lake Pump Station Improvements 

Contract 2 – Pumps, SCADA & Electrical Improvements 
Recommendation of Contract Award 

 
Dear Mr. Molino: 
 
On behalf of the Livingston County Water and Sewer Authority (Authority), CPL 
coordinated the public bidding process related to the rehabilitation of the 26 pump 
stations around Conesus Lake.  The overall project consists of the replacement of 52 
suction lift pumps installed in dry wells along with associated appurtenances.  As 
well as the installation of new control panels inside existing buildings and the 
replacement of 12 generators and 26 transfer switches.   
 
The basis of the design for the project was Gorman Rupp pumps with the option for 
bidders to offer a pump substitution to be evaluated post bid.  The project also 
included an alternate for each pump station which consisted of a contractor 
designed pump station bypass set up to facilitate the replacement of the pump 
isolation valves and discharge header.  The final alternate included an additional 
price to include a 5-year parts and labor warranty on the pumps and electrical 
motors.    
 
The bid advertisement was advertised in the Livingston County News and several 
construction papers.  We had eighteen (18) contractors and sub-contractors obtain 
the plans and specifications, of which four (4) submitted a bid.  The tabulation of 
bids is enclosed with a summary of provided below.   
 

Bidder Amount (Base 
Bid) 

Sum of 
Bypass 

Alternates 

Enhanced 
Warranty 

Pump 
Substitution 

Crane-
Hogan 

Structural 
Systems 

$6,318,720.00 $728,000.00 $28,000.00 $0 

STC 
Construction 

$6,493,000.00 *$139,000.00 $28,000.00 ($140,000.00) 

C.P. Ward $6,917,300.00 $816,500.00 $32,000.00 ($100,000.00) 
Villager 

Construction 
$7,524,900.00 $1,494,000.00 $31,000.00 ($125,030.00) 

*19 Stations received a “No-Bid” write in for this item. 
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The low bidder was Crane Hogan Structural Systems, Inc. from Spencerport, New 
York with a Base Bid amount of $6,318,720.00.  Their bid also included the required 
LCWSA forms and EJCDC Qualifications Statement, as well as a list of sub-
contractors which included Infinity Electric as the listed electrical sub-contractor.     
 
CPL has previous work experience with Crane hogan Structural Systems, Inc.  In 
discussions with Crane Hogan, they have indicated that they will provide the 
staffing levels required to meet the substantial completion date. They have 
discussed the contract with their electrical sub-contractor and are confident that 
the sub-contractor understands the scope of work and can perform the work to a 
high standard.  On past projects Crane Hogans performance and quality of work is 
good.  They are responsive and operate in a professional manner.  
 
A large part of this contract is electrical work which includes the installation of 
control panels procured under a separate contract.  The budget estimate for this 
project was $5,590,000 with a budgeted contingency amount of $938,376.65, 
indicating a maximum budget amount of approximately $6,529,000.   
 
As a result, the inclusion of the bypass alternates in the project award cannot be 
considered without a substantial budget increase, which was anticipated.  
Discussions prior to bidding with Authority staff considered addressing the valves 
and bypass at a future date when the force mains are rehabilitated or replaced.  
 
The alternate for the 5-year parts and labor pump warranty was $28,000, but it 
should be noted that the cost cannot be reimbursed through the project financing 
with the New York State Environmental Facilities Corporation.  If accepted, the 
alternate will need to be paid for through the Authority budget.   
 
The low bidder did not provide pricing for a substitute pump.  Regardless, based on 
the pricing provided by the other bidders, we would recommend utilizing the 
Gorman Rupp pumps provided in the base bid for this project.   
 
Recommendation 
 
CPL recommends awarding this Contract to Crane Hogan Structural Systems, Inc. 
in the amount of $6,318,720.00 contingent upon the receipt of an acceptable 
M/WBE utilization plan and contingent upon the utilization of Infinity Electric as the 
electrical sub-contractor as submitted with the bid.   
 
We also recommend awarding the alternate for the 5-Year Parts and Labor Pump 
Warranty in the amount of $28,000 to be paid for by the Authority directly.    
 
We have also enclosed the Notice of Award which will need to be signed and 
returned to our office.  The Notice of Award will then be forwarded to the Contractor 
along with a copy of the Agreement and bonds for their execution.  When returned, 
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the executed Agreement will be sent to you for signature.  This process generally 
takes two (2) weeks. 
 
CPL looks forward to working with the Authority and the contractor to successfully 
complete this project. If you have any questions or require any additional 
information, please contact me at (585) 260-4970. 
 
Very truly yours, 
 
CPL 
 
 
 
Eric C. Wies, P.E. 
Senior Vice President 
 
Enclosures 
 
 
 
 
 
 
 



LCWSA
Conesus Lake Pump Station Improvements
Contract 2 - Pumps, SCADA and Electrical Improvements
Project R22.16952.00
CWSRF #C8-6449-06-00
Bid Opening: Friday, May 2, 2025

Contract 2

Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid

00 Mobilization (3%) 28 EA 5,000.00$              140,000.00$        6,800.00$             190,400.00$        8,000.00$             224,000.00$        8,000.00$             224,000.00$        
01 Bonds & Insurance 1 LS 80,000.00$            80,000.00$          106,000.00$        106,000.00$        125,000.00$        125,000.00$        115,000.00$        115,000.00$        
02 Submittals 1 LS 25,000.00$            25,000.00$          149,600.00$        149,600.00$        200,000.00$        200,000.00$        150,000.00$        150,000.00$        

HQ-1 Headquarters Panel 1 LS 13,500.00$            13,500.00$          16,000.00$          16,000.00$          14,500.00$          14,500.00$          5,000.00$             5,000.00$             
AP-1 Airport Panel 1 LS 13,500.00$            13,500.00$          16,000.00$          16,000.00$          14,500.00$          14,500.00$          5,000.00$             5,000.00$             

1E Pump Station 1E
1E-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
1E-B Demo Electrical 1 LS 15,000.00$            15,000.00$          17,000.00$          17,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
1E-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          101,000.00$        101,000.00$        
1E-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          30,000.00$          30,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
1E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
1E-F Install Pumps & Valves 1 LS 70,000.00$            70,000.00$          66,000.00$          66,000.00$          74,000.00$          74,000.00$          81,000.00$          81,000.00$          
1E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
1E-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    2,000.00$             2,000.00$             1,500.00$             1,500.00$             9,600.00$             9,600.00$             
1E-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
2E Pump Station 2E

2E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
2E-B Demo Electrical 1 LS 14,000.00$            14,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
2E-C Install Electrical 1 LS 60,000.00$            60,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          100,000.00$        100,000.00$        
2E-D Install Generator & Transfer Switch 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
2E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          1,600.00$             16,000.00$          
2E-F Install Pumps & Valves 1 LS 68,000.00$            68,000.00$          66,000.00$          66,000.00$          74,000.00$          74,000.00$          81,000.00$          81,000.00$          
2E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          23,000.00$          23,000.00$          
2E-H Miscellaneous Site Work 1 LS 9,000.00$              9,000.00$             7,000.00$             7,000.00$             9,800.00$             9,800.00$             8,300.00$             8,300.00$             
2E-I Maintenance & Protection of Traffic 1 LS 20,000.00$            20,000.00$          4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
3E Pump Station 3E

3E-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
3E-B Demo Electrical 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
3E-C Install Electrical 1 LS 55,000.00$            55,000.00$          65,000.00$          65,000.00$          60,500.00$          60,500.00$          97,000.00$          97,000.00$          
3E-D Install Generator & Transfer Switch 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
3E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
3E-F Install Pumps & Valves 1 LS 68,000.00$            68,000.00$          80,000.00$          80,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
3E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
3E-H Miscellaneous Site Work 1 LS 5,000.00$              5,000.00$             12,000.00$          12,000.00$          5,500.00$             5,500.00$             15,000.00$          15,000.00$          
3E-I Maintenance & Protection of Traffic 1 LS 10,000.00$            10,000.00$          4,000.00$             4,000.00$             8,000.00$             8,000.00$             9,250.00$             9,250.00$             
4E Pump Station 4E

4E-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
4E-B Demo Electrical 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
4E-C Install Electrical 1 LS 60,000.00$            60,000.00$          65,000.00$          65,000.00$          60,500.00$          60,500.00$          97,000.00$          97,000.00$          
4E-D Install Generator & Transfer Switch 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
4E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          

Bid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

Base Bid - Gorham Rupp Pumps
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Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base BidBid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

4E-F Install Pumps & Valves 1 LS 68,000.00$            68,000.00$          66,000.00$          66,000.00$          74,000.00$          74,000.00$          81,000.00$          81,000.00$          
4E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
4E-H Miscellaneous Site Work 1 LS 5,000.00$              5,000.00$             10,000.00$          10,000.00$          10,500.00$          10,500.00$          39,000.00$          39,000.00$          
4E-I Maintenance & Protection of Traffic 1 LS 21,000.00$            21,000.00$          4,000.00$             4,000.00$             8,000.00$             8,000.00$             12,000.00$          12,000.00$          
5E Pump Station 5E  

5E-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
5E-B Demo Electrical 1 LS 18,000.00$            18,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
5E-C Install Electrical 1 LS 68,000.00$            68,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          100,000.00$        100,000.00$        
5E-D Install Generator & Transfer Switch 1 LS 28,000.00$            28,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
5E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
5E-F Install Pumps & Valves 1 LS 72,000.00$            72,000.00$          80,000.00$          80,000.00$          81,000.00$          81,000.00$          91,000.00$          91,000.00$          
5E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
5E-H Miscellaneous Site Work 1 LS 6,000.00$              6,000.00$             12,000.00$          12,000.00$          5,000.00$             5,000.00$             16,000.00$          16,000.00$          
5E-I Maintenance & Protection of Traffic 1 LS 11,000.00$            11,000.00$          4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
6E Pump Station 6E

6E-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
6E-B Demo Electrical 1 LS 18,000.00$            18,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
6E-C Install Electrical 1 LS 60,000.00$            60,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          97,000.00$          97,000.00$          
6E-D Install Generator & Transfer Switch 1 LS 25,000.00$            25,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
6E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
6E-F Install Pumps & Valves 1 LS 72,000.00$            72,000.00$          80,000.00$          80,000.00$          67,000.00$          67,000.00$          92,000.00$          92,000.00$          
6E-G Install Building & Drywell Appurtenances 1 LS 20,000.00$            20,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
6E-H Miscellaneous Site Work 1 LS 10,000.00$            10,000.00$          17,000.00$          17,000.00$          11,000.00$          11,000.00$          20,000.00$          20,000.00$          
6E-I Maintenance & Protection of Traffic 1 LS 11,000.00$            11,000.00$          4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
7E Pump Station 7E

7E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
7E-B Demo Electrical 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
7E-C Install Electrical 1 LS 65,000.00$            65,000.00$          65,000.00$          65,000.00$          60,500.00$          60,500.00$          101,000.00$        101,000.00$        
7E-D Install Generator & Transfer Switch 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
7E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
7E-F Install Pumps & Valves 1 LS 72,000.00$            72,000.00$          81,000.00$          81,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
7E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
7E-H Miscellaneous Site Work 1 LS 13,000.00$            13,000.00$          8,000.00$             8,000.00$             13,500.00$          13,500.00$          24,000.00$          24,000.00$          
7E-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
8E Pump Station 8E

8E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
8E-B Demo Electrical 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
8E-C Install Electrical 1 LS 62,000.00$            62,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        
8E-D Install Generator & Transfer Switch 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
8E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
8E-F Install Pumps & Valves 1 LS 72,000.00$            72,000.00$          81,000.00$          81,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
8E-G Install Building & Drywell Appurtenances 1 LS 24,000.00$            24,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
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8E-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    -$                      -$                      1,500.00$             1,500.00$             11,000.00$          11,000.00$          
8E-I Maintenance & Protection of Traffic 1 LS 7,000.00$              7,000.00$             4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
9E Pump Station 9E

9E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
9E-B Demo Electrical 1 LS 17,000.00$            17,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
9E-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          103,000.00$        103,000.00$        
9E-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
9E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
9E-F Install Pumps & Valves 1 LS 73,000.00$            73,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
9E-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
9E-H Miscellaneous Site Work 1 LS 17,000.00$            17,000.00$          12,000.00$          12,000.00$          1,500.00$             1,500.00$             28,000.00$          28,000.00$          
9E-I Maintenance & Protection of Traffic 1 LS 3,000.00$              3,000.00$             -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
10E Pump Station 10E

10E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
10E-B Demo Electrical 1 LS 18,000.00$            18,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
10E-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          103,000.00$        103,000.00$        
10E-D Install Generator & Transfer Switch 1 LS 25,000.00$            25,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
10E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
10E-F Install Pumps & Valves 1 LS 76,000.00$            76,000.00$          82,000.00$          82,000.00$          82,000.00$          82,000.00$          93,000.00$          93,000.00$          
10E-G Install Building & Drywell Appurtenances 1 LS 31,000.00$            31,000.00$          25,000.00$          25,000.00$          39,000.00$          39,000.00$          26,000.00$          26,000.00$          
10E-H Miscellaneous Site Work 1 LS 9,000.00$              9,000.00$             8,000.00$             8,000.00$             18,000.00$          18,000.00$          15,000.00$          15,000.00$          
10E-I Maintenance & Protection of Traffic 1 LS 8,000.00$              8,000.00$             4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
11E Pump Station 11E

11E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
11E-B Demo Electrical 1 LS 18,000.00$            18,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
11E-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          103,000.00$        103,000.00$        
11E-D Install Generator & Transfer Switch 1 LS 28,000.00$            28,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
11E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
11E-F Install Pumps & Valves 1 LS 76,000.00$            76,000.00$          81,000.00$          81,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
11E-G Install Building & Drywell Appurtenances 1 LS 24,000.00$            24,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
11E-H Miscellaneous Site Work 1 LS 500.00$                 500.00$                5,000.00$             5,000.00$             9,000.00$             9,000.00$             15,000.00$          15,000.00$          
11E-I Maintenance & Protection of Traffic 1 LS 7,000.00$              7,000.00$             4,000.00$             4,000.00$             6,500.00$             6,500.00$             9,250.00$             9,250.00$             
12E Pump Station 12E

12E-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
12E-B Demo Electrical 1 LS 18,000.00$            18,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
12E-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          104,000.00$        104,000.00$        
12E-D Install Generator & Transfer Switch 1 LS 28,000.00$            28,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
12E-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
12E-F Install Pumps & Valves 1 LS 75,000.00$            75,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
12E-G Install Building & Drywell Appurtenances 1 LS 26,000.00$            26,000.00$          28,000.00$          28,000.00$          39,000.00$          39,000.00$          28,000.00$          28,000.00$          
12E-H Miscellaneous Site Work 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          22,000.00$          22,000.00$          20,000.00$          20,000.00$          
12E-I Maintenance & Protection of Traffic 1 LS 3,000.00$              3,000.00$             -$                      -$                      2,500.00$             2,500.00$             9,250.00$             9,250.00$             
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1W Pump Station 1W
1W-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
1W-B Demo Electrical 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
1W-C Install Electrical 1 LS 62,000.00$            62,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          101,000.00$        101,000.00$        
1W-D Install Generator & Transfer Switch 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
1W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
1W-F Install Pumps & Valves 1 LS 66,000.00$            66,000.00$          59,000.00$          59,000.00$          70,000.00$          70,000.00$          74,000.00$          74,000.00$          
1W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          19,000.00$          19,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
1W-H Miscellaneous Site Work 1 LS 7,000.00$              7,000.00$             12,000.00$          12,000.00$          11,000.00$          11,000.00$          20,000.00$          20,000.00$          
1W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      3,500.00$             3,500.00$             1,800.00$             1,800.00$             
2W Pump Station 2W  

2W-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
2W-B Demo Electrical 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
2W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          100,000.00$        100,000.00$        
2W-D Install Generator & Transfer Switch 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
2W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
2W-F Install Pumps & Valves 1 LS 66,000.00$            66,000.00$          60,000.00$          60,000.00$          71,000.00$          71,000.00$          75,000.00$          75,000.00$          
2W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          30,000.00$          30,000.00$          18,000.00$          18,000.00$          
2W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    -$                      -$                      1,500.00$             1,500.00$             9,600.00$             9,600.00$             
2W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
3W Pump Station 3W

3W-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
3W-B Demo Electrical 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
3W-C Install Electrical 1 LS 70,000.00$            70,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          97,000.00$          97,000.00$          
3W-D Install Generator & Transfer Switch 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
3W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
3W-F Install Pumps & Valves 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          72,000.00$          72,000.00$          79,000.00$          79,000.00$          
3W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          28,000.00$          28,000.00$          18,000.00$          18,000.00$          
3W-H Miscellaneous Site Work 1 LS 12,000.00$            12,000.00$          9,000.00$             9,000.00$             32,000.00$          32,000.00$          19,000.00$          19,000.00$          
3W-I Maintenance & Protection of Traffic 1 LS 2,000.00$              2,000.00$             -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
4W Pump Station 4W

4W-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
4W-B Demo Electrical 1 LS 20,000.00$            20,000.00$          17,000.00$          17,000.00$          16,500.00$          16,500.00$          4,400.00$             4,400.00$             
4W-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          97,000.00$          97,000.00$          
4W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          1,100.00$             1,100.00$             
4W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
4W-F Install Pumps & Valves 1 LS 67,000.00$            67,000.00$          66,000.00$          66,000.00$          73,000.00$          73,000.00$          81,000.00$          81,000.00$          
4W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
4W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    2,000.00$             2,000.00$             1,500.00$             1,500.00$             11,000.00$          11,000.00$          
4W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    4,000.00$             4,000.00$             2,500.00$             2,500.00$             1,800.00$             1,800.00$             
5W Pump Station 5W

5W-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             



LCWSA
Conesus Lake Pump Station Improvements
Contract 2 - Pumps, SCADA and Electrical Improvements
Project R22.16952.00
CWSRF #C8-6449-06-00
Bid Opening: Friday, May 2, 2025

Contract 2

Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base BidBid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

5W-B Demo Electrical 1 LS 18,000.00$            18,000.00$          17,000.00$          17,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
5W-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          100,000.00$        100,000.00$        
5W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
5W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
5W-F Install Pumps & Valves 1 LS 68,000.00$            68,000.00$          67,000.00$          67,000.00$          74,000.00$          74,000.00$          81,000.00$          81,000.00$          
5W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
5W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    -$                      -$                      1,500.00$             1,500.00$             11,000.00$          11,000.00$          
5W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
6W Pump Station 6W

6W-A Temporary Controls Installation 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
6W-B Demo Electrical 1 LS 20,000.00$            20,000.00$          17,000.00$          17,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
6W-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          96,000.00$          96,000.00$          
6W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
6W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
6W-F Install Pumps & Valves 1 LS 68,000.00$            68,000.00$          67,000.00$          67,000.00$          74,000.00$          74,000.00$          81,000.00$          81,000.00$          
6W-G Install Building & Drywell Appurtenances 1 LS 24,000.00$            24,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
6W-H Miscellaneous Site Work 1 LS 2,000.00$              2,000.00$             7,000.00$             7,000.00$             1,500.00$             5,500.00$             13,000.00$          13,000.00$          
6W-I Maintenance & Protection of Traffic 1 LS 1,000.00$              1,000.00$             -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
7W Pump Station 7W

7W-A Temporary Controls Installation 1 LS 12,000.00$            12,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
7W-B Demo Electrical 1 LS 20,000.00$            20,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
7W-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          101,000.00$        101,000.00$        
7W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
7W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
7W-F Install Pumps & Valves 1 LS 73,000.00$            73,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
7W-G Install Building & Drywell Appurtenances 1 LS 23,000.00$            23,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
7W-H Miscellaneous Site Work 1 LS 23,000.00$            23,000.00$          31,000.00$          31,000.00$          42,000.00$          42,000.00$          31,000.00$          31,000.00$          
7W-I Maintenance & Protection of Traffic 1 LS 26,000.00$            26,000.00$          19,000.00$          19,000.00$          7,000.00$             7,000.00$             9,250.00$             9,250.00$             
8W Pump Station 8W

8W-A Temporary Controls Installation 1 LS 10,000.00$            10,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
8W-B Demo Electrical 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
8W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        
8W-D Install Generator & Transfer Switch 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
8W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
8W-F Install Pumps & Valves 1 LS 74,000.00$            74,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
8W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
8W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    2,000.00$             2,000.00$             1,500.00$             1,500.00$             11,000.00$          11,000.00$          
8W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             9,250.00$             9,250.00$             
9W Pump Station 9W

9W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
9W-B Demo Electrical 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
9W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        



LCWSA
Conesus Lake Pump Station Improvements
Contract 2 - Pumps, SCADA and Electrical Improvements
Project R22.16952.00
CWSRF #C8-6449-06-00
Bid Opening: Friday, May 2, 2025

Contract 2

Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base BidBid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

9W-D Install Generator & Transfer Switch 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
9W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
9W-F Install Pumps & Valves 1 LS 74,000.00$            74,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
9W-G Install Building & Drywell Appurtenances 1 LS 23,000.00$            23,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
9W-H Miscellaneous Site Work 1 LS 4,000.00$              4,000.00$             6,000.00$             6,000.00$             7,000.00$             7,000.00$             25,000.00$          25,000.00$          
9W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
10W Pump Station 10W

10W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
10W-B Demo Electrical 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
10W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        
10W-D Install Generator & Transfer Switch 1 LS 15,000.00$            15,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
10W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
10W-F Install Pumps & Valves 1 LS 74,000.00$            74,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
10W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
10W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    2,000.00$             2,000.00$             1,500.00$             1,500.00$             11,000.00$          11,000.00$          
10W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
11W Pump Station 11W

11W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
11W-B Demo Electrical 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          4,400.00$             4,400.00$             
11W-C Install Electrical 1 LS 65,000.00$            65,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          103,000.00$        103,000.00$        
11W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          29,000.00$          29,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
11W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
11W-F Install Pumps & Valves 1 LS 74,000.00$            74,000.00$          80,000.00$          80,000.00$          80,000.00$          80,000.00$          91,000.00$          91,000.00$          
11W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          22,000.00$          22,000.00$          29,000.00$          29,000.00$          24,000.00$          24,000.00$          
11W-H Miscellaneous Site Work 1 LS 700.00$                 700.00$                2,000.00$             2,000.00$             6,000.00$             6,000.00$             11,000.00$          11,000.00$          
11W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
12W Pump Station 12W

12W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
12W-B Demo Electrical 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
12W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        
12W-D Install Generator & Transfer Switch 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
12W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
12W-F Install Pumps & Valves 1 LS 76,000.00$            76,000.00$          82,000.00$          82,000.00$          82,000.00$          82,000.00$          93,000.00$          93,000.00$          
12W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
12W-H Miscellaneous Site Work 1 LS 5,000.00$              5,000.00$             9,000.00$             9,000.00$             3,000.00$             3,000.00$             15,000.00$          15,000.00$          
12W-I Maintenance & Protection of Traffic 1 LS 800.00$                 800.00$                -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
13W Pump Station 13W

13W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
13W-B Demo Electrical 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          5,400.00$             5,400.00$             
13W-C Install Electrical 1 LS 65,000.00$            65,000.00$          64,000.00$          64,000.00$          60,500.00$          60,500.00$          103,000.00$        103,000.00$        
13W-D Install Generator & Transfer Switch 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          1,100.00$             1,100.00$             
13W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          



LCWSA
Conesus Lake Pump Station Improvements
Contract 2 - Pumps, SCADA and Electrical Improvements
Project R22.16952.00
CWSRF #C8-6449-06-00
Bid Opening: Friday, May 2, 2025

Contract 2

Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base BidBid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

13W-F Install Pumps & Valves 1 LS 73,000.00$            73,000.00$          81,000.00$          81,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
13W-G Install Building & Drywell Appurtenances 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
13W-H Miscellaneous Site Work 1 LS 1.00$                      1.00$                    -$                      -$                      1,500.00$             1,500.00$             11,000.00$          11,000.00$          
13W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    -$                      -$                      2,500.00$             2,500.00$             1,800.00$             1,800.00$             
14W Pump Station 14W

14W-A Temporary Controls Installation 1 LS 13,000.00$            13,000.00$          12,000.00$          12,000.00$          11,000.00$          11,000.00$          8,850.00$             8,850.00$             
14W-B Demo Electrical 1 LS 19,000.00$            19,000.00$          18,000.00$          18,000.00$          16,500.00$          16,500.00$          5,400.00$             5,400.00$             
14W-C Install Electrical 1 LS 70,000.00$            70,000.00$          70,000.00$          70,000.00$          66,000.00$          66,000.00$          103,000.00$        103,000.00$        
14W-D Install Generator & Transfer Switch 1 LS 30,000.00$            30,000.00$          30,000.00$          30,000.00$          27,500.00$          27,500.00$          22,000.00$          22,000.00$          
14W-E Demo Pumps & Valves 1 LS 15,000.00$            15,000.00$          13,000.00$          13,000.00$          16,000.00$          16,000.00$          16,000.00$          16,000.00$          
14W-F Install Pumps & Valves 1 LS 73,700.00$            73,700.00$          81,000.00$          81,000.00$          81,000.00$          81,000.00$          92,000.00$          92,000.00$          
14W-G Install Building & Drywell Appurtenances 1 LS 23,000.00$            23,000.00$          18,000.00$          18,000.00$          29,000.00$          29,000.00$          18,000.00$          18,000.00$          
14W-H Miscellaneous Site Work 1 LS 9,000.00$              9,000.00$             11,000.00$          11,000.00$          17,000.00$          17,000.00$          20,000.00$          20,000.00$          
14W-I Maintenance & Protection of Traffic 1 LS 1.00$                      1.00$                    4,000.00$             4,000.00$             2,500.00$             2,500.00$             1,800.00$             1,800.00$             

Total Base Bid Amount 6,318,720.00$     6,493,000.00$     6,917,300.00$     7,524,900.00$     

1E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          23,000.00$          23,000.00$          16,000.00$          16,000.00$          53,000.00$          53,000.00$          
2E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          22,600.00$          22,600.00$          16,000.00$          16,000.00$          53,000.00$          53,000.00$          
3E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          55,000.00$          55,000.00$          
4E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          57,000.00$          57,000.00$          
5E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          59,000.00$          59,000.00$          
6E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          59,000.00$          59,000.00$          
7E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          59,000.00$          59,000.00$          
8E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      41,000.00$          41,000.00$          59,000.00$          59,000.00$          
9E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          59,000.00$          59,000.00$          

10E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          64,000.00$          64,000.00$          
11E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          65,000.00$          65,000.00$          
12E-Alt. Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          65,000.00$          65,000.00$          
1W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          17,000.00$          17,000.00$          14,500.00$          14,500.00$          52,000.00$          52,000.00$          
2W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          17,000.00$          17,000.00$          14,500.00$          14,500.00$          52,000.00$          52,000.00$          
3W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          17,000.00$          17,000.00$          16,500.00$          14,500.00$          53,000.00$          52,000.00$          
4W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          21,200.00$          21,200.00$          16,500.00$          16,500.00$          53,000.00$          53,000.00$          
5W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          21,200.00$          21,200.00$          23,000.00$          16,500.00$          53,000.00$          53,000.00$          
6W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          23,000.00$          59,000.00$          53,000.00$          
7W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      27,000.00$          27,000.00$          59,000.00$          59,000.00$          
8W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          27,000.00$          59,000.00$          59,000.00$          
9W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          59,000.00$          59,000.00$          

10W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      41,000.00$          46,000.00$          59,000.00$          59,000.00$          
11W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      41,000.00$          41,000.00$          59,000.00$          59,000.00$          
12W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          59,000.00$          59,000.00$          
13W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          59,000.00$          59,000.00$          

Alternate Bids



LCWSA
Conesus Lake Pump Station Improvements
Contract 2 - Pumps, SCADA and Electrical Improvements
Project R22.16952.00
CWSRF #C8-6449-06-00
Bid Opening: Friday, May 2, 2025

Contract 2

Quantity Unit Unit Price Base Bid Unit Price Base Bid Unit Price Base Bid Unit Price Base BidBid Item
C.P. Ward, Inc.Description Villager Construction, Inc.Crane-Hogan Structural Systems, Inc. STC Construction, Inc.

14W-Alt Bypass & Isolation Valves 1 LS 28,000.00$            28,000.00$          -$                      -$                      46,000.00$          46,000.00$          59,000.00$          59,000.00$          
PW-Alt. 5-Year Parts & Labor Pump Warranty 1 LS 28,000.00$            28,000.00$          -$                      28,000.00$          32,000.00$          32,000.00$          31,000.00$          31,000.00$          

Total Alternate Bid Amount 756,000.00$        167,000.00$        848,500.00$        1,525,000.00$     

Total Base Bid Plus Alternate Bid Amount 7,074,720.00$     6,660,000.00$     7,765,800.00$     9,049,900.00$     
Shaded area indicates error on bid form. The corrected amount has been shown.



 
 
 

 
RESOLUTION NO. 2025 - 20 

 
 

RESOLUTION AWARDING CONESUS LAKE PUMP STATION IMPROVEMENTS 
CONTRACT 2 – PUMPS, SCADA, AND ELECTRICAL IMPROVEMENTS 

 
 

WHEREAS, after proper legal advertisement for bids for the Livingston County Water and Sewer 
Authority (Authority), four (4) bids were received on April 30, 2025: 

 
               

Bidder Amount (Base Bid) Sum of 
Bypass 

Alternates 

Enhanced 
Warranty 

Pump 
Substitution 

Crane-Hogan Structural Systems $6,318,720 $728,000 $28,000 $0 
STC Construction $6,493,000 $139,000 $28,000 ($140,000) 
C.P. Ward $6,917,300 $816,500 $32,000 ($100,000) 
Villager Construction $7,524,900 $1,494,000 $31,000 ($125,030) 

 
WHEREAS, Authority has completed a review of the bids, and that Crane-Hogan Structural 

Systems, having an address of 3001 Brockport Road, Spencerport, NY, 14559 has been identified as the 
lowest bidder and now therefore be it, 
 

RESOLVED, that the Livingston County Water and Sewer Authority Board approves a proposal 
from Crane-Hogan Structural Systems for the Conesus Lake Pump Station Improvements Contract 2 – 
Pumps, SCADA, and Electrical Improvements in the amount of $6,346,720, and therefore be it further, 

 
RESOLVED, the award is contingent upon the receipt of an acceptable MWBE utilization plan 

and utilization of Infinity Electric as the electrical subcontractor as submitted with the bid, and therefore 
be it further, 

 
RESOLVED, that the Livingston County Water and Sewer Authority Board authorizes the 

Executive Director to sign a contract with Crane-Hogan Structural Systems in the amount of $6,346,720. 
 
 
 
 
May 21, 2025 
Livingston County Water & Sewer Authority 
Moved By: 
Seconded By: 
AYES: 
NAYS: 
 
 
 



 
 
 
 

 

Livingston County Water & Sewer Authority 
PO Box 396, 1997 D’Angelo Drive, Lakeville, NY 14480 

(585) 346-3523 
www.lcwsa.us  

 
 
 

 

Executive Director 
Jason Molino 

 
Deputy Director 

Lauren Monaghan 

 
To:  Livingston County Water and Sewer Authority Board 
 
From:  Jason Molino, Executive Director 
 
Date:  May 13, 2025 
 
Subject: Budget Adjustments 
 
 
1. Action Requested:  Authority Board approval of budget adjustment to account for unanticipated repairs to 

a Hemlock Pump Station pump and motor. 
 
 
2. Background: In March one of the three 125 horsepower water turbine pumps at the Hemlock Pump 

Station failed.  The pump was immediately removed and evaluated by Siewert Equipment.  Because removal 
requires a crane to lift the turbine pump out of the pumpstation through the roof, options were limited for 
coordinating pump removal.  Attached is the assessment and service quote for repair of the pump for 
approximately $55,394.  This pump was installed in the mid 1990’s and has run continually without issues.  
The wear and damage on the pump seem appropriate and indicative of the age and use of the pump. 
 
Aside from the pump repairs, the motor was assessed by Bailey Electric Motor and Pump.  After evaluating 
the condition of the motor and it is recommended that a rebuild of the motor was needed.  The cost to rebuild 
the motor is $1,700. 
 
The Hemlock Pump Station is the only pump station that pumps water directly from the City of Rochester 
transmission mains to our Consolidated Water System customers.   
 

3. Financial Implications: The total cost for repairing turbine pump and motor is $57,094.  It is 
recommended that the Board approve a budget amendment not to exceed $60,000 to complete the repairs 
needed to put the pump back into service.  This will provide some contingency should any unforeseen issues 
arise during the rebuild.   
 
It is recommended the repair costs be funded from the existing balance of the Water Capital/Debt Reserve 
Fund.  The balance as of April 30, 2025 in the Water Capital/Debt Reserve Fund is $439,349. 
 

 
 
 

http://www.lcwsa.us/


Service Department:
Buffalo│Rochester│Albany
Ph: (585) 224-7967
F  (585) 224-7968
www.siewertequipment.com

Serving New York Municipalities
and Industry since 1949.

Headquarters:  175 Akron Street, Rochester, NY 14609 Laser Alignment Specialists

Date:
To: Livingston County Water & Sewer
Attention: Jason Molino
Fax/Email: jMolino@lcwsa.us Phone:

From: Mitch Socola
Title: Rochester Service Manager

Subject/Job: Service Proposal
Make/Model: National Pump J11HC VTP
Serial Number: 797081
PO / Ref. No: 0

Copy:

Please find attached our service proposal and let us know if you have any questions.  Should you 
choose to proceed, kindly sign the proposal and return with purchase order or credit card number as 
approval for us to schedule and proceed.

Thank you for choosing Siewert Equipment.

EMAIL / FAX TRANSMITTAL FORM

COMMENTS

(585) 346-3523

Thursday, May 8, 2025

Dan Chacchia

http://www.siewertequipment.com/
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Project Background: 

LCWSA reported diminished performance of a National J11HC Vertical Turbine 
Pump SN: 797081. Pump was removed from service, transported to Siewert 
Equipment service center, disassembled, cleaned and inspected. 

Summary of Findings: 

Pump impellers are heavily eroded to the point of complete material loss in certain 
areas. Impellers are not reusable or repairable.  

Impeller bowl bushing to shaft clearances were measured to be as follows: 0.160”, 
0.137”, 0.108”, 0.080”, 0.062”, 0.035”. The bushing clearances would be in the 
0.008” – 0.014” range when new. All bushings are extremely worn and need to be 
replaced. The line shaft and impeller shaft show heavy wear in the bushing areas as 
expected. Both shafts will need to be replaced. 

All Impeller to bowl wear ring clearances were well out of tolerance. The upper 
three impellers had clearances over 0.160” The lowest clearance was over 0.040”. As new, clearance would be in the 0.020” range. 
These excessive clearances, along with the physical damage to the impellers reduces hydraulic performance and increases the 
possibility of catastrophic failure. 

Stuffing box bushing to upper line shaft clearance was measured to be 0.069”. Stuffing box bushing will need to be replaced. 

Strainer Basket heavily corroded and needs to be replaced. 

Some pump hardware corroded and should be replaced. 

Date: 5/5/25 
To: Mark Kosakowski 
Attention: Dan Chacchia  
Fax/Email: jhawver@siewertequipment.com Phone #: (585) 590-2427 
From: John Hawver 
Subject: Hemlock National VTP 
Job No.: Roch54932 

Damage to Impeller Damage to Impeller 
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Damage to Line Shaft 

Damage to Strainer Damage to Backside of Impeller 

http://www.siewertequipment.com/
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Damaged / Parts that would need replacement: 
• 1 line shaft
• 1 impeller shaft
• 1 mechanical seal
• 1 shaft coupling
• 6 bowl bushings
• 6 bowl wear rings
• 6 Impellers
• 1 stuffing box bushing
• 1 strainer basket
• 6 bowl orings
• 3 column gaskets
• 4 ½ inch stainless washers
• 4 ½ x 13 x 1 ½ Stainless Bolts
• 8 ½ x 13 x 2 Stainless cap screws
• Sandblast and paint bowl assembly, column, and discharge head.

Proposed repair with a new complete bowl assembly: 
• 1 Stainless Steel Strainer 
• 1 bowl assembly (SS Impellers & Wear Rings)
• 1 lineshaft ( New, Fabricated Shorter)
• 1 Column Pipe ( New, Fabricated Shorter)
• 1 mechanical seal (Same as National OEM Seal)
• 1 shaft coupling
• 1 stuffing box bushing
• 3 column gaskets
• 4 ½ inch stainless washers
• 4 ½ x 13 x 1 ½ Stainless Bolts
• 8 ½ x 13 x 2 Stainless cap screws
• Sandblast and paint column, and discharge 

head. 

Summary: 

Given the extensive wear and damage to the assembly, a repair of the hydraulic assembly is uneconomical, we recommend replacing 
the hydraulic unit which will save money and have a shorter lead time.  

Replacing the bronze Impellers with stainless steel and changing the bearings from bronze to Vesconite will address the chemical 
attack issue from the chlorine injection, meaning the pump will maintain the same hydraulic performance for longer and the 
bearings should have a longer lifespan.  

Full rebuild costs would exceed the price on a new hydraulic replacement. 

http://www.siewertequipment.com/


Service Department
Buffalo│Rochester│Albany

Voice: Ph: (585) 224-7967
Fax: F  (585) 224-7968

Date: May 8, 2025

To: Livingston County Water & Sewer
Make/Model:

1997 D'Angelo Drive
Lakeville NY 14480

Serial #: 797081

Attn: Jason Molino
Proposal #: 052529

Job: Service Proposal
PO #:

National Pump 
J11HC VTP

Work/Solution Proposed

Customer requests pump pickup and repair assessment, with a preliminary estimate for repair.  The repair estimate is 
based on our experience with similar pumps and subject to actual findings after receipt of pump for disassembly and 
inspection. Proposed scope of services include:

PHASE 1:  Removal, Transport & In-shop Repair Assessment
- Provide two (2) Service technicians for onsite work to remove hatch, unwire motor, unbolt flanges.
- Subcontract Crane for removal.
- Siewert technicians to assist Crane company with pump removal from building through roof access.
- Partially disassemble pump and load onto Siewert Equipment flatbed crane truck.
- Remove from customer site and transport to Siewert service center utilizing Siewert flatbed crane truck.
- Disassembly, clean, and inspection to determine parts & services needed to restore OEM hydraulic performance &

reliability.
- Upon completion of work, a repair assessment report with detailed inspection findings & repair recommendations will be

provided.

PHASE 2:  "Preliminary Repair Estimate - Hydraulic Assembly Replacement / Conversion:
* Due to the extreme damage to all of the impellers in the hydraulic and chemical attack from chlorine injection we are
providing a hybrid repair / replacement option.

** The Hydraulic unit (impellers / bowls / suction strainer) will be replaced entirely, Impellers and wear rings will be 
Stainless Steel instead of bronze, Bearing will be Vesconite instead of bronze and basket strainer will be stainless steel so 
they will resist chemical attack (also NSF certified safe). 

*** Original Discharge head will be repurposed so that no piping changes will be needed, due to the new hydraulic unit 
being longer, a new shorter column pipe and new shorter upper line shaft will be fabricated to make the pump dimension 
match the current pump and maintain the correct off bottom dimensions required to proper operation.

 Upon approval to proceed, provide labor and material to repair the unit:
- Internal surfaces will be cleaned to remove all surface scale.
- External surfaces to be cleaned, and painted (where applicable).
- Genuine OEM replacement parts will be provided as noted on attached parts list.
- Pump to be repaired and reassembled in accordance with OEM tolerances.
- Return delivery to customer site for installation.

PHASE 3:  Installation and Startup: 
- Transport from Siewert service center to customers site utilizing Siewert flatbed crane truck.
- Subcontract Crane for installation.
- Provide two (2) Service technicians for onsite work to finish assemble pump, remove hatch.

unwire motor, unbolt flanges.
- Siewert technicians to assist Crane company with pump installation to building through roof access.
- Siewert technicians to wire motor, verify correct rotation, install new gaskets and make flanges connections.
- Siewert technicians to set pump lift and set mechanical seal.
- Startup: Pump will be test run, amp draws and baseline vibrations will be taken.
- Technicians will require sufficient access to equipment; and provision for rigging, guard removal(s), and LOTO.

Exclusions
1.) Any work not specifically described above. If other work is required, a new estimate sheet will be sent to the customer 
for approval.

1.) Siewert Equipment is fully authorized for Service & Repair by Flowserve Pump Company.
2.) If Siewert Equipment Company determines that additional parts/labor are required that were not included in this initial 
quote, you will be notified for review and approval before we proceed.
3.) Public Works proposals are in accordance with Article 8, Section 220 of the New York State Labor Law.
4.) Payment terms are Net 30 days. This proposal is valid for the next 30 Days and subject to attached terms and 
conditions. 

Service 
Proposal 



Service Department
Buffalo│Rochester│Albany

Voice: Ph: (585) 224-7967
Fax: F  (585) 224-7968

Date: May 8, 2025
To: Livingston County Water & Sewer Make/Model:

1997 D'Angelo Drive
Lakeville NY 14480 Serial #: 797081

Attn: Jason Molino Proposal #: 052529
Job: Service Proposal PO #:

PHASE 1: Removal & Repair Assessment: $12,160

  Lead Time: Completed

PHASE 2: Repair W/ Repalcement Estimate: $34,291

 Includes: New Hydraulic Assembly W/ SS Impellers / NSF61 Materials and Coating

   ~ Lead Time:                                                                                       9 - 11 Weeks

PHASE 3: Delivery / Install / Startup: $8,943

 Lead Time: 2 - 3 Weeks After Receipt of Hydraulic Assm.

$55,394Total Price - Repair (Estimate): 
~ Repair Lead Time: 11 - 14  Weeks

* * PLEASE INDICATE ACTION(S) REQUIRED BY CHECKING ASSOCIATED BOXES AND SIGNING BELOW * *

Proceed with Repair Discard Unit
Return Unit (Un-Repaired)

This proposal is hereby accepted and SECO is authorized to proceed with the work; subject to credit approval by Siewert Equipment Co.,  Inc.
Tax Exempt: No Yes                          * Fax copy of tax exempt cert. if applicable

Purchase Order Number: 

Livingston County Water & Sewer Siewert Equipment Co. Inc.

Signature: Signature:
Name: Name: Mitch Socola
Title: Title: Rochester Service Manager
Date: Date: 5/8/2025

0

 Repairs include 90-day warranty for defective parts & workmanship.  New unit includes (1) year manufacturer's warranty.

National Pump 
J11HC VTP

PHASE PRICING

(New Hydraulic Assm Conversion)

Service 
Proposal 



To: Livingston County Water & Sewer
1997 D'Angelo Drive
Lakeville NY 14480

Attn: Jason Molino
Job:

Quantity Description

0

FABRICATE UPPER SHAFT
SHAFT COUPLING

Material List

0
SS HYDRAULIC ASSEMBLY
FABRICATE NEW COLUMN 

VELLUMOID GASKET

0

0

STUFF BOX BUSHING
1.5" MECHANICAL SEAL
O-RING
GASKET
GASKET
GASKET

0

0
0

0

0
0

0
3

28SS Strainer Basket

0

0
0

0
0
0

0
0

0

Parts 
List 

Service Proposal

Service Department 
Buffalo│Rochester│Albany

Voice:
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Date:
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May 8, 2025 
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797081
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"A 100% Employee Owned Company"

1. PRODUCTS: Products (parts, components, items, materials, assemblies) herein are of the Manufacturer’s standard or available construction and specifications. It is Buyer’s final responsibility 
to determine if these products satisfactorily meet Buyer’s or Buyer’s customer’s plans, specifications and requirements. Weights and dimensions when given are approximate unless certified in 
writing by the Manufacturer.
2. SELECTION AND END USE: Seller is not in any way liable for selection, application, or suitability of products herein for any particular use or for any installation or operational costs incurred 
with these products, all of the aforesaid being the final responsibility of Buyer.
3. QUOTATIONS: Seller as a service to Buyer may quote orally or in writing from time to time current prices then in effect for products or services offered for sale by Seller; however, such prices 
are subject to change without notice. Quotations may be withdrawn at any time prior to actual receipt by Seller of a written purchase order and release from Buyer to manufacture and/or ship 
the products or perform the services described herein. Quotations shall become null and void upon the elapse of thirty (30) days from the date of quotation unless earlier withdrawn. Seller does 
not assume any responsibility for any variation in quantity or omission of any item in any quotation that may be required by any plan or specification or otherwise. Seller is not responsible for 
any typographical errors or reproduction deficiencies. Quotations for the Quantities, Products and Services described herein are subject to these Terms and Conditions only; Seller will only 
accept orders on these exact Terms, Conditions and Provisions and no inconsistent terms, conditions, provisions or modifications will be agreed to unless specifically approved in writing by an 
officer of Seller.
4. PURCHASE ORDERS AND ACCEPTANCE: Purchase orders of Buyer resulting from oral or written quotations of Seller shall be subject to the Quantities, Products and Services herein, these
Terms and Conditions, and the written approval signed by an authorized representative of Seller in the Seller’s acknowledgement. Any term(s), condition(s) or provision(s) of Buyer’s purchase 
order which are inconsistent with these stated herein, shall not be binding on Seller and shall not be considered applicable to the sale or shipment of the products or performance of the services 
described herein. Unless Buyer shall notify Seller in writing to the contrary as soon as practical after receipt of Seller’s acknowledgement, acceptance of Seller’s Terms and Conditions hereof by 
Buyer shall be presumed and, in the absence of such notification, Buyer’s oral or written release to manufacture and/or ship the products or perform the services described herein, shall be 
conclusively deemed as Buyer’s acceptance of these Quantities, Products, Services, Terms and Conditions herein. If Buyer notifies Seller in writing of his objections to any of the Terms, 
Conditions and Provisions described herein, such objections are not accepted by Seller unless specifically accepted in writing signed by an officer of Seller. Seller’s responsibility is limited solely to 
the furnishing of the products or services described herein and assumes no responsibility for any other or further requirements or conditions expressed in any plan, specification, purchase order 
or other document.
5. SUBMITTAL: If Specifically requested in writing by Buyer at the time of purchase order, Seller will prepare submittal data (product bulletins, descriptive data, curves, diagrams, each 
independently as required) for written approval, corrections, or rejection by Buyer, Buyer’s customer or Buyer’s customer’s authorized representative. Any changes in the submitted products 
required by the approving authority will be at the Buyer’s expense and supported by a written change order in accordance with Sellers Terms and Conditions. In case of dispute between Buyer 
and Seller of required changes or rejection of the products herein, either Buyer or Seller may cancel this contract in writing to the other without penalty, unless Buyer has previously released to 
manufacture and/or ship the products in question, which in such case Buyer will be fully responsible for the products and all payments as if a submittal had not been requested. In no case will 
Seller be obligated to offer for sale or furnish any modified or alternate products to those described herein.
6. TIME OF SHIPMENT: Stated shipping dates are approximate. Seller shall not be liable or subject to any special or consequential damages for failure to deliver or delays in delivery occasioned 
by causes beyond Seller’s control, including, but not limited to, strikes, lockouts, fires, inability to obtain materials or shipping space, breakdowns, delays of carriers or suppliers and 
governmental acts and regulations.
7. DELIVERY AND FREIGHT: Delivery of these products shall be F.O.B. the place of shipment to Buyer. Thereafter Buyer assumes full responsibility for any damage or loss irrespective of Seller’s 
prepayment of freight charges. Buyer shall furnish at Buyer’s expense, labor and equipment necessary to expeditiously unload products delivered by Seller. Any expenses incurred by Seller due
to the delay in unloading shall be reimbursed to Seller by Buyer.
8. STORAGE: A product held in storage for the convenience of Buyer will be invoiced to Buyer as if the products were shipped and Buyer agrees to pay for same plus additional reasonable
storage charges in accordance with the following payment terms.
9. PAYMENT: Buyer agrees to pay Seller within thirty (30) days of invoice date. If Seller has not received payment within these thirty (30) day terms, Seller may add and receive payment from 
Buyer interest charges at the rate of 1½% per month on unpaid balance plus such other reasonable collection costs and expenses incurred including attorney’s fees, collections fees, court costs 
and otherwise. Cash or anticipation discounts are not offered unless specifically stated on Seller’s invoice, no discounts are allowed on freight, shipping, taxes or interest charges. Cash discounts 
offered for early payment are earned only when payment is received in the office of Seller on or before the specified discount terms or date. Seller reserves the right to make partial invoices(s) 
for storage, shipments or services performed and receive payment in accordance with the above terms. Buyer agrees not to make any deductions for taxes, freight, retainages, alleged damages 
or otherwise from any payments due herein. Payment by credit card may incur a 3% fee.
10. TAXES: Buyer shall pay in addition to the purchase price and other charges herein, all excise, sales, privilege, use or other taxes, Federal, State, Local or Foreign, payable by Seller because of 
the execution of this contract.
11. CREDIT AND DEFAULT: If financial responsibility of Buyer becomes impaired or unsatisfactorily in the sole judgment of Seller under this or any other contract between the parties, advance
cash payments or satisfactory security shall be given by Buyer upon demand by Seller and any shipments due under this or any contract may be withheld until all payments due are received in 
full and Buyer’s credit has been re-established satisfactorily in the sole judgment of Seller. In addition to all other remedies, in the event of default by Buyer under the terms of this agreement, 
Seller shall have the right to take exclusive possession of the products sold herein wherever found and to remove same without legal process, any payments having been made on account 
thereof to be retained by Seller as liquidated damages; or Seller may, in addition to all other remedies available to it, if it deems said products are not readily removable or resalable, sue for and 
collect any unpaid payments including interest charges, plus such other costs and expenses as Seller has incurred or may incur which shall become immediately due and payable upon Buyer’s 
default of any of the terms of this contract, said remedies to be cumulative.
12. WARRANTIES: There is NO WARRANTY, representation or condition OF ANY KIND, EXPRESS OR IMPLIED (INCLUDING NO WARRANTY OF MERCHANTABILITY OR OF FITNESS FOR ANY 
PARTICULAR PURPOSE) by Seller regarding the products herein; Buyer is solely limited to the Manufacturer’s express written warranty, copies of which will be furnished to Buyer upon request.
No warranty conditions will be considered until payment of this contract has been made in full.
13. SELLER’S LIABILITY: Seller’s liability shall be limited to the stated selling price of any defective product and in no event shall Seller be liable for prospective profits or special, direct, indirect or
consequential damages of any kind caused by a product, component or part failure. Buyer assumes all risk and liability for loss, damage or injury to persons or property of Buyer or others arising 
out of the use or possession of any product, component or part herein.
14. RETURNS: Products purchased herein may not be returned without the express written permission of Seller, as evidenced by Seller’s or Manufacturer’s properly authorized return material 
form, of which a copy must accompany the returned material. Authorized returns shall be shipped at the expense and liability of Buyer to the destination specified by Seller. Such returns are 
accepted by Seller or Manufacturer for inspection only; any allowance or credit originates with the Manufacturer subject to charges for freight, handling, inspection, repair, restocking and 
otherwise. Damaged, installed, used or special order products are not returnable. Seller or Manufacturer will not accept debit charges from Buyer for returned products.
15. SERVICE: Seller does not include any field or shop labor or service equipment and/or materials for the products herein unless specifically stated as an item in the body of this contract. Any 
service requested in addition to that not included in the body of this contract will be considered a separate contract and require a separate purchase order from Buyer. No service requests will 
be accepted or performed when Buyer’s account is past due according to the payment terms herein.
16. CHANGE, MODIFICATION, CANCELLATION: This contract cannot be changed, modified or cancelled except by written agreement executed by Buyer and an officer of Seller.
17. JURISDICTION: This agreement shall be governed and construed in accordance with the laws of the State of Maryland.

TERMS AND CONDITIONS



 
 
 

 
 

RESOLUTION NO. 2025 - 21 
 

RESOLUTION APPROVING ADJUSTMENTS TO THE 2025 BUDGET 
 

WHEREAS, the Livingston County Water & Sewer Authority (“Authority”) has budget 
adjustments to the 2025 Budget; and 
 

WHEREAS, the unexpected expenditure is due to a pump failure at the Hemlock Water Pump 
Station; and 
 

 
RESOLVED, on the recommendation of the Executive Director, the Authority Board hereby 

directs the Executive Director to make the following budget adjustments for the fiscal year 2025:  
 

BUDGET ADJUSTMENT 
 

   
 GL Code Description Increase/Adjust Budget 

Reserves 1180 Debt Reserve 
(Water) 

$60,000 

Total   $60,000 
 

Expenditure 
 

6621 
 

 
 

 
Repair-Hemlock 

Pump Station 
 

 
$60,000 

 
  

Total   $60,000 
 
 
May 21, 2025 
Livingston County Water & Sewer Authority 
Moved By: 
Seconded By: 
AYES: 
NAYS: 




