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Project Inception

County/LCWSA execute MOA for LCWSA to 
provide project management and oversight 
assistance for the Project.

Feb. 2022

LCWSA executes contracts with CPL and 
MRB to develop engineering report.

Feb.–Mar. 2022

LCWSA recommends the Leicester/York 
Regional Water Supply Expansion Project; 
$55M.
County Board of Supervisors approve use 
of $17M of Akzo Settlement Funds for 
project.

Sep. 2022

LCWSA awarded $5M WIIA grant (Not the 
requested $20M) for project.

Dec. 2022

Akzo Settlement Committee agree to reset 
the project incorporating Village of 
Geneseo as a new partner.

Dec. 2022



Project Reset

Board of Supervisors approve use 
of $13.7M of Akzo Settlement 
Funds to support the revised 
project (Scenario 7C).

June 2023

LCWSA and County Planning Staff 
provide presentation to NYS DEC 
and OAG to discuss revised project 
and use of Akzo Settlement Funds.

Sep. 2023

LCWSA provided Village of 
Geneseo and Towns of York and 
Geneseo with draft collective 
water supply agreement that 
included all parties.

Nov. 2023

NYS Parks and County (Murray Hill 
Campus) connections were 
included into project.

Jan. 2024

NYS DEC and OAG approve use of 
$13.7M in Akzo Settlement Funds 
for updated Scenario 7C.

Feb. 2024

Towns of York and Geneseo request 
to not be apart of a collective water 
supply agreement for project and 
LCWSA and Village to move ahead 
with water supply agreement.

Mar. 2024

Draft Project Management 
Agreement (PMA) between County 
and LCWSA drafted.

June 2024



Project Funding Approval

LCWSA submitted $35.8M grant 
application to IMG program.  
Application includes letters of 
support from NYS Park and 
Livingston County (on behalf of 
Murray Hill Campus).

June 2024

LCWSA is awarded $1M from LGE 
program for the project.

Sep. 2024

Town of York removes itself from the 
project.

Oct. 2024

Draft PMA amended to remove Rt. 256 
transmission main and Hemlock PS 
improvements from immediate 
project to ensure Leicester Pine 
Taverns has adequate funding.

Oct. 2024

LCWSA awarded $14.32M in IMG 
funding and interest free loans from 
EFC for the project.

Nov. 2024

Board of Supervisors approve PMA 
(LCWSA) and Subrecipient Agreement 
(York) for implementation of Akzo 
Settlement Funds.

Dec. 2024



Current Status

Village of Geneseo and LCWSA finalize 
negotiations for 30-year water supply 
agreement.

Apr. 2025

County requests Village of Geneseo not approve 
supply agreement with LCWSA until York has 
amended its supply agreement with the Village.

May 2025

Akzo Settlement Committee reallocates Rt. 
256 transmission main/Hemlock PS funding to 
the Town of York.

County Board of Supervisors approve use of 
$17M of Akzo Settlement Funds for revised 
project.

May 2025

Village of Geneseo votes down water supply 
agreement with LCWSA.

June 2025

LCWSA is awarded $1M in grant funding from 
the NBRC program.

July 2025



Project 
Funding 
Sources
The project also qualifies 
for zero interest long-term 
financing through EFC.

Funding Source Amount

WIIA – Intermunicipal Grant 
(IMG) Program

$14,320,000

NYS Parks $5,700,000

Local Government Efficiency 
(LGE) Program

$1,000,000

Northern Border Regional 
Commission (NBRC)

$1,000,000

TOTAL Grant Funding $22,020,000



Next Steps

LCWSA mission is to provide 
high quality, environmentally 

sound, efficient, reliable, 
and affordable water and 

sewer services to the people 
who live, work and visit 

Livingston County.



LCWSA Regional Water Supply Project
Current project scope provides 
Hemlock water to the western, 
central and northern parts of 
the County and achieves all the 
priorities of the original regional 
project:

More water

 Better water

 Rate stabilization



LCWSA Regional Water Supply Project

Improvements include:

• Replacement and upsize of Big 
Tree, East Ave., Summer St. 
water mains

• New water mains along Poplar 
Hill, Bronson Hill, S. Lima Rd. 
and Vanzandt Rd.

• Improvements to Hemlock PS



LCWSA Regional Water Supply Project

Improvements include:

• New water mains along Abele 
Rd., Rt. 63, Jones Bridge Rd., and  
Caledonia/Canandaigua/River 
Rd.

• New water mains along River Rd. 
and Parks Rd.

• New water main along Perry Rd. 
and new Leicester water storage 
tank.



Project Benefits
Provide access to affordable drinking water to over 400 new customers in Leicester, Livonia, 
Avon, Lima that currently don’t have public water.

Provide existing Leicester customers with more affordable and higher quality water source.

Opportunity to provide new redundant water source interconnections to at least 8 new 
municipalities and serve all Impacted Communities from the Retsof Salt Mine collapse.

Provide Letchworth State Park with safe drinking water and address EPA Administrative Order 
and water quality concerns.

Replace aging infrastructure, improve operational efficiency, water pressure and water 
storage throughout LCWSA system.

Provides direct access to a new water source and greater water capacity to the western, 
central and northern parts of Livingston County.  Supports future business expansion.



Financial 
Commitment

• Original project costs = $35.8M.
• Original IMG grant = $14.32M.
• Every $1M of project costs = $400,000 

of IMG grant.
• Options do not include Murray Hill 

Campus & Village WTP improvements.
• Options B & C include Leicester water 

tank & Perry Rd./Pine Taverns 
improvements

• Potential loss of $5.1M in grant funding.

A B C
Total Project Costs 25,080,250$         28,670,525$             30,150,250$           

LGE Grant = 1,000,000$           1,000,000$               1,000,000$              
NBRC Grant = 1,000,000$           1,000,000$               1,000,000$              

IMG Grant = 9,232,100$           10,668,210$             11,260,100$           
Leicester = -$                        3,590,275$               5,070,000$              

DWSRF Loan = 13,848,150$         12,412,040$             11,820,150$           

Total Annual Debt Service 461,605$               413,735$                   394,005$                 

Annual NYS Parks Contribution = 185,000$               185,000$                   185,000$                 
Debt Payments From New Customers = 98,150$                 98,150$                     98,150$                    

Annual LCWSA Debt Service 178,455$               130,585$                   110,855$                 

Options

Total Project Funding

LCWSA Regional Water Project



Recommended Next Steps
• Proceed with LCWSA Regional Water Supply Project 

• SEQR – who’s in – who’s out 
• Including Leicester Tank and Perry Rd. will provide option to retain more IMG 

grant funding.
• Engineering Report Amendment – EFC

• Complete Engineering Report Amendment #2.
• RFP – design services

• Issue Request for Proposal for design engineering services
• Project Finance Agreement – EFC

• Finalize PFA to close on project financing.



Updated Project Timeline

Declare intent to be lead agency – 
SEQR

Send communication to County 

July 2025

Issue RFP for engineering design 
services

Aug. 2025

Complete SEQR

Submit Engineering Report 
Amendment to EFC

Sep. 2025

Select engineering firm, execute 
contract and start project design

Oct. 2025

Close Project Finance Agreement 
with EFC

Dec. 2025



Questions
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As a summary of the Regional Water Supply Project (the “Project”), the Authority has been engaged in 

facilitating the Project, at the request of Livingston County (the “County”) since February 2022.  Below is 

a timeline for the Project as it has evolved over the past three plus years.   

 

• July 2021 – New York State Attorney General's Office (the “OAG”) and the New York State 

Department of Environmental Conservation (the “DEC”) approved the use of Akzo Settlement Funds 

for planning and engineering efforts for a future capital project to improve the public drinking water 

infrastructure for the Towns of Leicester and York. 

• February 2022 – The Board of Supervisors approved a memorandum of agreement with the Authority 

to provide project management and oversight assistance for the Project. 

• February/March 2022 – The Authority executed contracts with CPL and MRB engineering firms to 

assist in developing an engineering report for the Regional Project. 

• May 2022 – The Board of Supervisors approved the application for $700,000 of grant funding from 

the Northern Boarder Regional Commission (“NBRC”) for engineering services related to the Project. 

• August 2022 – The Authority proposed a $55,000,000 water supply project consisting of a 

combination of bonds to be issued by the Authority, Akzo Settlement Funds, and grants and/or loans 

from the New York State Environmental Facilities Corporation (“EFC”), the United States Department 

of Agriculture, the NBRC, and/or other funding agencies.  The Final Engineering Report for the 

Leicester/York Regional Water Supply Expansion (“Project”) was published in September 2022. 

• August 2022 – The Board of Supervisors, upon recommendation of the Akzo Settlement Committee, 

approved the allocation of up to $17,000,000 in Akzo Settlement Funds to help finance the portion of 

the Project related to enhancing the public drinking water infrastructure in the Towns of Leicester and 

York.  

• September 2022 – The Authority submitted a WIIA/IMG grant application for a $55,000,000 project 

requesting over $20,000,000 of grant funding and $17,000,000 in revolving loan funds.   

• October 2022 – The Board of Supervisors increased the approve use of Akzo Settlement Funds from 

$700,000 to $1,050,000 for engineering and design work for the Project. 

• November 2022 – The Authority was advised by EFC that the project was awarded $5,000,000 (not 

$20,000,000) in grant funding for the project. 

• December 2022 – The Authority presented to the Akzo Settlement Committee a project reset regarding 

an alternative approach to the project that would incorporate a new partnership with the Village of 

Geneseo.  The Akzo Settlement Committee agreed to pursue the alternative approach. 

• December 2022 – The Board of Supervisors by resolution, supporting the Authority’s special 

legislation request to amend the Public Authorities Law increasing the Authority’s debt limit from 

$42,000,000 to $70,000,000, citing the Project as one of the primary reasons for the increase in the 

debt limit. 

• June 2023 – The Board of Supervisors, upon recommendation of the Akzo Settlement Committee, 

request to utilize up to $13,700,000 in Akzo Settlement funds to help finance a portion of the revised 

Project (Scenario 7C) related to enhancing the public drinking water infrastructure in the Towns of 

Leicester and York. 

http://www.lcwsa.us/
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• September 2023 – The Authority and County staff provided a presentation to the DEC and OAG at 

Murray Hill Campus reviewing the revised Project and further discussing the use of $13,700,000 of 

Akzo Settlement Funds for the Project. 

• November 2023 – The Authority provided the Town of York, Town of Geneseo and Village of 

Geneseo a draft of collective water supply agreement for consideration between the two Towns, 

Village and Authority. 

• January 2024 – At the January Akzo Settlement Committee meeting NYS Parks came into the project 

and committed to partnering with the Authority for upgrading the Leicester tank and transmission 

mains in Leicester.  This also included discussion regarding the County Murray Hill campus as part of 

the Project changing water sources from Mt. Morris to the Authority. 

• February 2024 – The DEC and OAG confirmed and agreed to the use of $13,700,000 of Akzo 

Settlement Funds for the revising Project. 

• March 2024 – The Towns of York and Geneseo requested not to be a part of a multi-party supply 

agreement, and the Authority and Village moved forward with negotiating the terms of a supply 

agreement, and the Town’s would follow. 

• March 2024 – Amendment #1 to the Project Engineering Report was completed and approved by EFC 

which included NYS Park and Murray Hill as new partners. 

• March 2024 – County and Authority representatives met to discuss the terms of a Project Management 

Agreement (PMA) for the Authority’s management of the Project and use of Akzo Settlement Funds 

for the Project. 

• May 2024 – The Authority provided the County with a draft PMA. 

• June 2024 – The Authority submitted for WIIA/IMG grant application for a $35,800,000 project 

requesting $14,320,000 in grant funding.  In doing so the Authority forfeited $5,000,000 from the 

2022 WIIA award to get a larger award.  This application included letters of support from NYS Parks 

and Livingston County (on behalf of the Murray Hill campus) as new partners to the Project. 

• September 2024 – County and Authority staff met to discuss final terms of PMA.  This included the 

addition of a County Owner’s Representative for the project and the PMA is dependent on the 

Authority and Village of Geneseo executing a water supply agreement.  Additional discussion related 

to the Town of Leicester Pine Taverns water district.  

• September 2024 – Authority is awarded $1,000,000 of LGE grant funding for the Project. 

• September/October 2024 – Town of York removes itself from the Regional Water Project and County 

provides funding directly to the Town for implementation of water projects.  The discussion included 

that the County would include the equivalent to the York projects, $3,510,000, to the Pine Taven water 

district and amend the PMA accordingly so that the Authority would not lose IMG grant funding with 

the withdrawal of York’s project.   

• October 2024 – The PMA was amended so that the construction of the NYS Route 256 Water Main 

and Hemlock Pump Station improvements would not occur unless the Akzo Settlement Committee 

specifically authorizes these portions of the Project to proceed and advance.  This change to the PMA 

was to set aside Akzo Settlement Funds to ensure funding would be available for the Leicester Pine 

Tavern water district. 

• November 2024 – Authority is awarded $14,320,000 of IMG grant funding and interest free loans 

from EFC State Revolving Loan Fund. 

http://www.lcwsa.us/
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• December 2024 – The Board of Supervisors approve the PMA (Authority) and Subrecipient 

Agreement (York) for implementation of Akzo Settlement Funds. 

• December 2024 – County Planning Dept., County Owners Rep and Authority meeting to finalize RFP 

for the Project.  The RFP is 95% complete. 

• February 2025 – Authority reported to the Akzo Settlement Committee Authority and NYS Parks 

finalize agreement language for NYS Park participation in the Project.  Awaiting OSC and OAG 

execution.  

• March 2025 – The Town of York issued a RFP for engineering services to design water improvements 

funded by the Akzo Settlement Funds in the Town of York. 

• April 2025 – Authority submitted a grant application to the NBRC program to support the Project. 

• April 2025 – The Village of Geneseo and Authority finalize terms of a 30-year water supply 

agreement.  Copies of the draft agreements were provided to the County. 

• May 2025 – At the Akzo Settlement Committee meeting the County requested that the Village of 

Geneseo not execute the supply agreements with the Authority until the Town of York has updated its 

supply agreements with the Village.  The Town was expected to use the same format of agreement as 

the Geneseo/Authority water supply agreements.  The County Attorney was to facilitate the 

development of the new Town of York water supply agreement and conversations between the Town 

of York and Village of Geneseo. 

• May 2025 – The Akzo Settlement Committee reassigned the $2,400,000 that was set aside for the Rt. 

256 transmission main and Hemlock Pump Station upgrades to the Town of York for new water 

improvements within the Town of York.   

• May 2025 – The Board of Supervisors, upon recommendation of the Akzo Settlement Committee, 

request to utilize up to $17,011,000 in Akzo Settlement funds to help finance a portion of the Project 

(Scenario 7C), which included LCWSA transmission mains, Pine Tavern transmission mains and 

Leicester water storage, and various other improvements to the Town of York and Village of Geneseo 

water systems. 

• June 2025 – Village of Geneseo votes down water supply agreement with Authority. 

• July 2025 – The Authority was awarded $1,000,000 in grant funding from the NBRC program. 

• July 2025 – The Authority received a letter from the County advising that the PMA could not be 

executed in its current form.  The letter also stated the Akzo Settlement Committee’s intention to 

support the Authority with the WIIA/IMG grant as had been considered in the development of the 

regional project and that the committee is considering options to preserve the outcome of the project 

that was subject of the grant. 

 

 

 

 

 

http://www.lcwsa.us/


July 14, 2025

A B C

Item Description Diameter
Distance 

(feet)

Potential 

Customers
Est. Costs

Regional with NYS Parks 

(w/o Leicester Tank & Perry 

Rd.)

Regional with NYS Parks 

(w/ Leicester Tank & Perry 

Rd.)

Regional with NYS 

Parks (w/ Leicester 

Tank & Perry Rd., +)

Jones Bridge Road Water Main (Geneseo & Leicester)
Installation of new water main along Jones Bridge from NYS 

Route 63 to River Road
12-Inch 12,000 3 1,883,750$         1,883,750$                              1,883,750$                           1,883,750$                      

Cuylerville Water Main (Leicester)

Installation of new water main along River Road from Jones 

Bridge Road to Caledonia Road & Caledonia Road from River 

Road to the existing water tank

8-Inch 7,400 0 1,079,750$         1,079,750$                              1,079,750$                           1,079,750$                      

River Road (South) Water Main (Leicester)
Installation of new water main along River Road from Jones 

Bridge Road to NYS Route 36
12-Inch 9,500 0 1,252,750$         1,252,750$                              1,252,750$                           1,252,750$                      

Park Road Water Main (Leicester)
Installation of new water main along Park Road from NYS 

Route 36 to NYS Parks maintenance building
12-Inch 7,300 0 994,750$            994,750$                                 994,750$                              994,750$                          

Abele Road and NYS Route 63 Water Main (Groveland & Geneseo)

Installation of new water main along Abele Road from 

Crossett Road to NYS Route 63 & NYS Route 63 from Abele 

Road to Jones Bridge Road

12-Inch 12,700 3 2,052,750$         2,052,750$                              2,052,750$                           2,052,750$                      

Summers St Water Main (Livonia)
Water main replacement along Summers Street from Main 

Street to the Village line
12-Inch 2,850 0 1,048,250$         1,048,250$                              1,048,250$                           1,048,250$                      

East Ave Water Main (Livonia)
Water main replacement along East Avenue from Main Street 

to Big Tree Street
12-Inch 1,680 0 660,250$            660,250$                                 660,250$                              660,250$                          

Big Tree Water Main (Livonia)
Water main replacement Big Tree from Shelly Road to the 

Hemlock Pump Station
16-inch 18,500 0 3,017,750$         3,017,750$                              3,017,750$                           3,017,750$                      

South Lima Road Water Main (Livonia, Avon, & Lima)
Installation of new water main along South Lima from Poplar 

Hill Road to Pennsylvania Avenue
12-Inch 11,100 65 1,518,750$         1,518,750$                              1,518,750$                           1,518,750$                      

Bronson Hill Road Water Main (Livonia)
Installation of new water main along Bronson Hill from Stone 

Hill Road to South Lima Road
8-Inch 6,750 35 893,250$            893,250$                                 893,250$                              893,250$                          

Poplar Hill Road Water Main (Livonia)
Installation of new water main along Poplar Hill from Stone 

Hill Road to South Lima Road
12-Inch 6,600 40 866,750$            866,750$                                 866,750$                              866,750$                          

Vanzandt Water Main (Livonia)
Installation of new water main from Shelly Rd. Tank Upper to 

East Lake Rd.
12-Inch 12,000 5 1,773,750$         1,773,750$                              1,773,750$                           1,773,750$                      

Perry Rd. Transmission Main (Leicester)*
Installation of new water main along Perry Rd west from 

River Rd.
12-Inch 10,400 0 1,561,750$         -$                                          1,561,750$                           2,700,000$                      

LCWSA Hemlock Pump Station Improvements 1,000,000$         1,000,000$                              1,000,000$                           1,000,000$                      

Leicester Water Storage Tank (Leicester) 1,200,000$         -$                                          1,200,000$                           1,200,000$                      

LCWSA PRV Vault/Dennision Tank SCADA Improvements 750,000$            750,000$                                 750,000$                              750,000$                          

(V) Avon Interconnection 300,000$            300,000$                                 300,000$                              300,000$                          

(V) Mt. Morris Water Master Meter 200,000$            200,000$                                 200,000$                              200,000$                          

Sub-Total = 19,292,500$                            22,054,250$                         23,192,500$                    

* May 2025 Akzo request is $2.7M (Option C) Contingency (10%) = 1,929,250$                              2,205,425$                           2,319,250$                      

Legal, Engineering, & Administration (20%) = 3,858,500$                              4,410,850$                           4,638,500$                      

Total = 25,080,250$                           28,670,525$                         30,150,250$                    

LGE Grant = 1,000,000$                              1,000,000$                           1,000,000$                      

NBRC Grant = 1,000,000$                              1,000,000$                           1,000,000$                      

IMG Grant = 9,232,100$                              10,668,210$                         11,260,100$                    

Leicester Reimbursment = -$                                          3,590,275$                           5,070,000$                      

Local Cost = 13,848,150$                           12,412,040$                         11,820,150$                    

Total Annual Debt Service = 461,605$                                 413,735$                              394,005$                          

Annual NYS Parks Contribution = 185,000$                                 185,000$                              185,000$                          

Debt Payments from New Customers = 98,150$                                    98,150$                                 98,150$                            

Annual LCWSA Debt Service = 178,455$                                 130,585$                              110,855$                         

Options

Installation of SCADA and other miscellaneous upgrades in the PRV vaults/Dennison Tank along East 

Groveland Road

Piping changes and installation of a master meter in the ARS Pump Station

Installation of a 5th pump along with electrical upgrades and suction upgrades

Piping changes and intersconnection installation at Rt. 15 and S. Lima Rd.

New 0.5 mg storage tank



2025 Original Capital Plan 

 

 

2025 Capital Plan with Regional Water Project 

 

 

 

Financial and Investment Comparison 

 

 

• New Debt – Capital Plan w/ Regional assumes highest debt service option – Option A. 
• Capital Charges – By 2029 average residential customer (60,000 gals/yr.) would experience a $1 difference between 

the two Capital Plans. 

 

 

 

• Debt service cost per linear foot of pipe installed with the Original Capital Plan is $6.46/LF 
• Debt service cost per linear foot of pipe installed with Option C is $0.88/LF 

Existing/Future Debt 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034
2009 EFC Bond - Grov. Water (#17369) 31,725$           31,725$                  31,725$          31,725$          31,725$          31,725$          31,725$          31,725$          31,725$            31,725$            31,725$            
County Wide Improvements (#18746) Est. 70,000$           70,000$                  70,000$          261,550$       261,550$       261,550$       261,550$       261,550$       261,550$         261,550$         261,550$         
2030 Water Project ($2.5M) -$                  -$                         -$                -$                -$                -$                119,444$       119,444$       119,444$         119,444$         119,444$         

Total Water Debt 101,725$         101,725$                101,725$       293,275$       293,275$       293,275$       412,719$       412,719$       412,719$         412,719$         412,719$         

Capital Charge                                                                                                                                                                                                 
WR Capital Charge/Yr. 36$                   36$                           37$                  38$                  39$                  39$                  39$                  39$                  39$                    39$                    39$                    
Capital Volume Charge/ 1,000 gals. 0.25$                0.35$                       0.45$              0.55$              0.65$              0.75$              0.75$              0.75$              0.75$                0.75$                0.75$                

Capital Charge Revenue
Total Groveland Sta. Capital (Water) Revenue 29,590$                  28,245$          27,573$          27,573$          27,573$          27,573$          27,573$          27,573$            27,573$            27,573$            

 Total Consolidated District Capital Revenue 264,218$                296,910$       338,310$       372,314$       401,796$       402,866$       403,943$       405,024$         406,111$         407,204$         

Proj. Grov. Sta. (Water) Capital Reserve Balance 64,164$          62,029$                  58,549$         54,397$         50,244$         46,092$         41,939$         37,787$         33,634$           29,482$           25,329$           
Proj. Condolidated Capital Reserve Balance 389,822$        502,083$               728,993$       544,203$       654,967$       795,213$       697,642$       720,591$       744,621$         769,739$         795,949$         

Average Residential Capital Charge/Yr. 51.00$             57.00$                     64.00$            71.00$            78.00$            84.00$            84.00$            84.00$            84.00$              84.00$              84.00$              
Annual Increase 6.00$                       7.00$              7.00$              7.00$              6.00$              -$                -$                -$                  -$                  -$                  

Quarterly Increase 1.50$                       1.75$              1.75$              1.75$              1.50$              -$                -$                -$                  -$                  -$                  
Monthly Increase 0.50$                       0.58$              0.58$              0.58$              0.50$              -$                -$                -$                  -$                  -$                  

Existing/Future Debt 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034
2009 EFC Bond - Grov. Water (#17369) 31,725$           31,725$                  31,725$          31,725$          31,725$          31,725$          31,725$          31,725$          31,725$            31,725$            31,725$            
County Wide Improvements (#18746) Est. 70,000$           70,000$                  70,000$          261,550$       261,550$       261,550$       261,550$       261,550$       261,550$         261,550$         261,550$         
Regional Water Project -$                  -$                         -$                -$                -$                461,667$       461,667$       461,667$       461,667$         461,667$         461,667$         

Total Water Debt 101,725$         101,725$                101,725$       293,275$       293,275$       754,941$       754,941$       754,941$       754,941$         754,941$         754,941$         

Capital Charge                                                                                                                                                                                                 
WR Capital Charge/Yr. 36$                   36$                           40$                  40$                  40$                  40$                  40$                  40$                  40$                    40$                    40$                    
Capital Volume Charge/ 1,000 gals. 0.25$                0.35$                       0.55$              0.75$              0.75$              0.75$              0.75$              0.75$              0.75$                0.75$                0.75$                

Capital Charge Revenue
Total Groveland Sta. Debt (Water) Revenue 29,590$                  28,245$          27,573$          27,573$          27,573$          27,573$          27,573$          27,573$            27,573$            27,573$            

 Total Consolidated District Capital Revenue 264,218$                338,474$       404,480$       441,563$       725,861$       727,016$       728,176$       729,342$         730,513$         731,691$         

Proj. Grov. Sta. (Water) Capital Reserve Balance 64,164$          62,029$                  58,549$         54,397$         50,244$         46,092$         41,939$         37,787$         33,634$           29,482$           25,329$           
Proj. Condolidated Capital Reserve Balance 389,822$        502,083$               770,557$       651,937$       831,950$       557,929$       561,728$       566,687$       572,812$         580,109$         588,583$         

Average Residential Capital Charge/Yr. 51.00$             57.00$                     73.00$            85.00$            85.00$            85.00$            85.00$            85.00$            85.00$              85.00$              85.00$              
Annual Increase 6.00$                       16.00$            12.00$            -$                -$                -$                -$                -$                  -$                  -$                  

Quarterly Increase 1.50$                       4.00$              3.00$              -$                -$                -$                -$                -$                  -$                  -$                  
Monthly Increase 0.50$                       1.33$              1.00$              -$                -$                -$                -$                -$                  -$                  -$                  

 Original Capital Plan Capital Plan w/ Regional
$2,500,000 $13,850,000 Total Project Debt 
$119,444 $178,455 Annual Debt 

$37/unit - $.45/1,000 gals. $40/unit - $.55/1,000 gals. 2026 Capital Charge
$39/unit - $.75/1,000 gals. $40/unit - $.75/1,000 gals. 2030 Capital Charge

Total LF Installed 18,500 108,380 - 126,380 Total LF installed
Old LF Replaced 18,500 23,030 Total amount of existing LF replaced

New Debt

Capital Charges

LF of pipe Annual Debt $/LF of Pipe
Original-Capital Plan 18,500     119,444$      6.46$            
Regional - Option A 108,380   178,455$      1.65$            
Regional - Option B 118,780   130,585$      1.10$            
Regional - Option C 126,380   110,855$      0.88$            

$ Debt per LF of Pipe Installed


